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 NOTICE INVITING BIDS  
 

1. Bid Information.  City of Morgan Hill Public Works Department (“Owner”) will 
accept sealed bids for its Electric Vehicle Charger Installation Project (“Project”), 
by or before Wednesday, November 25, 2015, at 3:30 pm, at its Development 
Services Center office, located at 17575 Peak Avenue, Morgan Hill, California 
95037, at which time the bids will be publicly opened and read aloud. Owner 
reserves the right to reject any and all bids and to waive any non-substantive 
irregularities.  

 

2. Project Information.  The Project is located at 17575 Peak Avenue, Development 
Services Center, and the Scope of Work is described as follows:  install two City 
furnished Electric Vehicle Chargers (ChargePoint Model CT 4000) per the attached 
Plans and Specifications. The Contractor's bid proposal shall include, but not be 
limited to: all labor, materials, testing, taxes, and bonds necessary to install and get 
operational two EV chargers, including but not limited too; trenching, backfilling, 
conduits, conductors, pull boxes, transformer and mounting hardware, testing, 
mounting EV chargers, signage, mobilization, water pollution control, cleanup, and 
traffic and pedestrian control.   
 

3. License and Registration Requirements.  
 

 3.1  License. This Project requires a valid California contractor’s license for the 
following classification(s): A and/or C-8.  

 

 3.2  DIR Registration.  Owner will not accept a Bid Proposal from or enter into the 
Contract with a bidder, without proof that the bidder and its Subcontractors are 
registered with the California Department of Industrial Relations (“DIR”) to perform 
public work under Labor Code Section 1725.5, subject to limited legal exceptions. 

 

4. Contract Documents.  The plans, specifications, bid and contract documents for 
the Project (“Contract Documents”) may be obtained from the City of Morgan Hill, 
at 17575 Peak Avenue, Morgan Hill, CA, (408) 778-6480.  Contractors may 
obtain a copy of the Contract Documents for Twenty Five Dollars ($25.00) per 
set.  A $5 charge will be added for mailing by USPS.  Electronic copies of the 
Contract Documents are available on CD for $10.00. To download plans and 
specifications at no charge, register at www.publicpurchase.com. 

 

5. Bid Proposal and Security.  
 

 5.1  Bid Proposal Form.   Each bid must be submitted using the Bid Proposal 
form provided with the Contract Documents.  

 

 5.2  Bid Security.   Each Bid Proposal must be accompanied by bid security of ten 
percent of the maximum bid amount, in the form of a cashier’s or certified check 
made payable to City of Morgan Hill, or a bid bond executed by a surety licensed 
to do business in the State of California on the Bid Bond form included with the 

http://www.publicpurchase.com/
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Contract Documents. The bid security must guarantee that upon award of the bid, 
the bidder will execute the Contract and submit payment and performance bonds 
and insurance certificates as required by the Contract Documents within ten days 
after issuance of the notice of award. 

 

6. Prevailing Wage Requirements. 
 

 6.1  General.  This Project is subject to the prevailing wage requirements 
applicable to the locality in which the Work is to be performed for each craft, 
classification or type of worker needed to perform the Work, including employer 
payments for health and welfare, pension, vacation, apprenticeship and similar 
purposes.   

 

 6.2  Rates.  These prevailing rates are available online at 
http://www.dir.ca.gov/DLSR. Each Contractor and Subcontractor must pay no less 
than the specified rates to all workers employed to work on the Project. The 
schedule of per diem wages is based upon a working day of eight hours. The rate 
for holiday and overtime work must be at least time and one-half.  

 

 6.3  Compliance.  The Contract will be subject to compliance monitoring and 
enforcement by the California Department of Industrial Relations, under Labor 
Code Section 1771.4.   

 

7. Performance and Payment Bonds.  The successful bidder will be required to 
provide performance and payment bonds for 100% of the Contract Price. 

 

8. Substitution of Securities.  Substitution of appropriate securities in lieu of 
retention amounts from progress payments is permitted under Public Contract 
Code Section 22300. 

 

9. Subcontractor List.  Each bidder must submit the name, location of the place of 
business, and California contractor license number of each Subcontractor who will 
perform work or service or fabricate or install work for the prime contractor in 
excess of one-half of 1% of the bid price, using the Subcontractor List form 
included with the Contract Documents. 

 

10. No Bid Withdrawal.  No bid may be withdrawn for a period of 60 days after the 
deadline for bid submission, except for material error under Public Contract Code 
Sections 5100 et seq. 

 

11. Instructions for Bidders.  Additional and more detailed information is provided in 
the Instructions for Bidders, which should be carefully reviewed by all bidders 
before submitting a Bid Proposal. 

 

By: Irma Torrez    Date: November 2, 2015 
 

Publication Dates: 1) November 6, 2015      2) November 13, 2015 

http://www.dir.ca.gov/DLSR
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INSTRUCTIONS FOR BIDDERS 
 
 

Each Bid Proposal submitted to the City of Morgan Hill (“Owner”) for its Electric 
Vehicle Charger Installation project (“Project”) must be submitted in accordance 
with the following instructions and requirements: 
 
1. Bid Submission.  Each bid “(Bid Proposal”) must be signed, sealed and 

submitted to the Owner, using the form provided in the Contract Documents, 
by or before the date and time set forth in the Notice Inviting Bids, or as 
amended by subsequent addendum. Faxed or emailed Bid Proposals will 
not be accepted, unless otherwise specified. Late submissions will be 
returned unopened. Owner reserves the right to postpone the date and time 
for receiving or opening bids. Each bidder is solely responsible for all of its 
costs to prepare and submit its bid and by submitting a bid waives any right 
to recover those costs from Owner. The bid price(s) must include all costs to 
perform the Work as specified, including all indirect costs such as applicable 
taxes, insurance and field offices. The envelope containing the sealed Bid 
Proposal and required attachments must be clearly labeled as follows: 

 “Morgan Hill DSC Attention: Bid Opening for Electric Vehicle Charger 
Installation Project,” followed by the Bid date and time. 

 
2. Examination of Contract Documents and Project Site.  Each bidder is 

solely responsible for diligent and thorough review of the Contract 
Documents (as defined in the General Conditions), examination of Project 
site, and reasonable and prudent inquiry concerning known and potential 
site conditions prior to submitting a Bid Proposal.  However, bidders should 
not enter onto Owner’s property or the Project site without prior written 
authorization from Owner.  Bidders are responsible for reporting any errors 
or omissions in the Contract Documents to Owner prior to submitting a Bid 
Proposal, subject to the limitations of Public Contract Code Section 1104. 
Owner expressly disclaims responsibility for assumptions the bidder might 
draw from the presence or absence of information provided by Owner. 

 
3. Requests for Information.  Questions regarding the Project, the bid 

procedures or any of the Contract Documents must be submitted in writing 
to David Gittleson, Associate Engineer at the City of Morgan Hill, 
Development Services Center, 17575 Peak Avenue, Morgan Hill, Ca 95037. 

 
4. Addenda.  Any addenda issued prior to the bid opening shall constitute part 

of the Contract Documents. Subject to the limitations of Public Contract 
Code section 4104.5, Owner reserves the right to issue addenda prior to bid 
time. 

 
5. Brand Designations and “Or Equal” Substitutions.  Any specification 

designating a material, product, thing, or service by specific brand or trade 
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name, followed by the words “or equal,” is intended only to indicate quality 
and type of item desired, and bidders may request use of any equal 
material, product, thing, or service. All data substantiating the proposed 
substitute as an “equal” item must be submitted with the written request for 
substitution. A request for substitution must be submitted within the time 
period provided in the Specifications. If no time period is specified, the 
substitution request may be submitted any time within 35 days after the date 
of award of the Contract. This provision does not apply to materials, 
products, things, or services that may lawfully be designated by a specific 
brand or trade name under Public Contract Code Section 3400(c). 

 
6. Bidders Interested in More Than One Bid.  No person, firm, or 

corporation may submit or be a party to more than one Bid Proposal unless 
alternate bids are specifically called for. However, a person, firm, or 
corporation that has submitted a subcontract proposal or quote to a bidder 
may submit subcontract proposals or quotes to other bidders, and may also 
submit a Bid Proposal as a prime contractor. 

 
7. Bid Proposal Form and Enclosures.  Each Bid Proposal must be 

completed in ink using the Bid Proposal form included in the Contract 
Documents. The Bid Proposal form should be fully completed without 
interlineations, alterations, or erasures. Any necessary corrections must be 
clear and legible, and must be initialed by the bidder’s authorized 
representative. A Bid Proposal submitted with terms such as “negotiable,” 
“will negotiate,” or similar, will be considered non-responsive. Each Bid 
Proposal must be accompanied by bid security, as set forth in Section 9 
below, and by the completed Subcontractor List, and Non-Collusion 
Declaration using the forms included in the Contract Documents. 

 
8. Bidder Information.  Each Bid Proposal must be signed by the bidder’s 

authorized representative.  Bid Proposals submitted by partnerships must 
be signed in the partnership name by a general partner with authority to 
bind the partnership.  Bid Proposals submitted by corporations must be 
signed with the legal name of the corporation, followed by the signature and 
title of two officers of the corporation with full authority to bind the 
corporation to the terms of the Bid Proposal, under California Corporation 
Code section 313. 

 
9. Bid Security.  Each Bid Proposal must be accompanied by bid security of 

ten percent of the maximum bid amount, in the form of a cashier’s check, a 
certified check, or a bid bond, using the form included in the Contract 
Documents, executed by a surety licensed to do business in the State of 
California, made payable to Owner.  The bid security must guarantee that 
upon award of the bid, the bidder will execute and submit the Contract on 
the form included in the Contract Documents, will submit payment and 
performance bonds for one hundred percent 100% of the maximum 
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Contract Price, and will submit the insurance certificates and endorsements 
as required by the Contract Documents within ten days after issuance of the 
notice of award. 

 
10. Withdrawal of Bid Proposals.  A Bid Proposal may not be withdrawn for a 

period of 60 days after the bid opening without forfeiture of the bid security, 
except as authorized for material error under Public Contract Code Section 
5100 et seq. 

 
11. Bid Protest.  Any bid protest must be in writing and received by Owner at 

the City Attorney’s Office at 17575 Peak Avenue, Morgan Hill, CA, (Fax: 
(408) 779-1592), before 5:00 p.m. no later than two working days following 
bid opening (the “Bid Protest Deadline”) and must comply with the following 
requirements: 

 
11.1  General.  Only a bidder who has actually submitted a Bid Proposal is 
eligible to submit a bid protest against another bidder.  Subcontractors are 
not eligible to submit bid protests.  A bidder may not rely on the bid protest 
submitted by another bidder, but must timely pursue its own protest.  If 
required by Owner, the protesting bidder must submit a non-refundable fee 
in the amount specified by Owner, based upon Owner’s reasonable costs to 
administer the bid protest.  Any such fee must be submitted to Owner no 
later than the Bid Protest Deadline, unless otherwise specified. For 
purposes of this Section 11, a “working day” means a day that Owner is 
open for normal business, and excludes weekends and holidays observed 
by Owner. 

 
11.2  Protest Contents.  The bid protest must contain a complete 
statement of the basis for the protest and all supporting documentation.  
Material submitted after the Bid Protest Deadline will not be considered. The 
protest must refer to the specific portion or portions of the Contract 
Documents upon which the protest is based.  The protest must include the 
name, address, email address, and telephone number of the person 
representing the protesting bidder if different from the protesting bidder. 
 
11.3  Copy to Protested Bidder.  A copy of the protest and all supporting 
documents must be concurrently transmitted by fax or by email, by or before 
the Bid Protest Deadline, to the protested bidder and any other bidder who 
has a reasonable prospect of receiving an award depending upon the 
outcome of the protest. 
 
11.4  Response to Protest.  The protested bidder may submit a written 
response to the protest, provided the response is received by Owner before 
5:00 p.m., within two working days after the Bid Protest Deadline or after 
actual receipt of the bid protest, whichever is sooner (the “Response 
Deadline”). The response must include all supporting documentation. 
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Material submitted after the Response Deadline will not be considered. The 
response must include the name, address, email address, and telephone 
number of the person representing the protested bidder if different from the 
protested bidder.   
 
11.5  Copy to Protesting Bidder.  A copy of the response and all 
supporting documents must be concurrently transmitted by fax or by e-mail, 
by or before the Bid Protest Deadline, to the protesting bidder and any other 
bidder who has a reasonable prospect of receiving an award depending 
upon the outcome of the protest. 
 
11.6  Exclusive Remedy.  The procedure and time limits set forth in this 
section are mandatory and are the bidder’s sole and exclusive remedy in 
the event of bid protest. A bidder’s failure to comply with these procedures 
will constitute a waiver of any right to further pursue a bid protest, including 
filing a Government Code Claim or initiation of legal proceedings.   
 
11.7  Right to Award.  Owner reserves the right to award the Contract to 
the bidder it has determined to be the responsible bidder submitting the 
lowest responsive bid, and to issue a notice to proceed with the Work 
notwithstanding any pending or continuing challenge to its determination. 

 
12. Rejection of Bids; Award of Contract.  Owner reserves the right, acting in 

its sole discretion, to waive immaterial bid irregularities, the right to accept 
or reject any and all bids, or to abandon the Project entirely.  The Contract 
will be awarded, if at all, within 60 calendar days after opening of bids, to the 
responsible bidder that submitted the lowest responsive bid. 

 
13. Bonds.  The successful bidder is required to submit payment and 

performance bonds as specified in the Contract Documents using the bond 
forms included in the Contract Documents.  All required bonds must be 
calculated on the maximum total Contract price as awarded, including 
additive alternates, if applicable.   

 
14. Evidence of Responsibility.  Within 24 hours following a request by 

Owner, a bidder must submit to the Owner satisfactory evidence showing 
the bidder's financial resources, the bidder's experience in the type of work 
being required by the Owner, the bidder's organization available for the 
performance of the Contract and any other required evidence of the bidder's 
qualifications to perform the proposed Contract.  The Owner may consider 
such evidence before making its decision awarding the proposed Contract.   

 
15. License(s).  The successful bidder and its Subcontractor(s) must possess 

the California contractor’s license(s) in the classification(s) required by law 
to perform the Work.  
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16. Taxes.  The bid price shall include all applicable federal, state, and local 
taxes. 

 
17. Subcontract Limitation.  The successful bidder may not subcontract out 

more than fifty percent (50%) of the original total contract price, except that 
any items of work in the Engineer’s Estimate designated “Specialty Items” 
may be performed by subcontract and the value of the work may be 
deducted from the original total contract price before computing the amount 
of work required to be performed by the Contractor’s own forces.  When 
items of work in the Engineer’s Estimate are preceded by the letters (S) or 
(S-F), those items are designated as “Specialty Items.”  Where an entire 
item is subcontracted, the value of work subcontracted will be based on the 
contract item bid price.  When a portion of an item is subcontracted, the 
value of work subcontracted will be determined by the Engineer based on 
the estimated percentage of the contract item bid price. 

 
18. Ineligible Subcontractor.  Any subcontractor who is ineligible to perform 

work on a public works project under Labor Code Sections 1777.1 or 1777.7 
is prohibited from performing work on this Project. 

 
19. DIR Registration.  Owner will not accept a Bid Proposal from or enter into 

the Contract with a bidder, without proof that the bidder and its 
Subcontractors are registered with the California Department of Industrial 
Relations (“DIR”) to perform public work under Labor Code Section 1725.5, 
subject to limited legal exceptions.  

 
20. Bid Schedule.  Bidders are required to fully complete the Bid Schedule 

form accompanying the Bid Proposal form with unit prices as indicated, and 
to submit the completed Bid Schedule with their Bid Proposal.   

 
20.1 Incorrect Totals.  In the event of a discrepancy between the actual 
total of the itemized or unit prices shown on the Bid Schedule for the base 
bid, and the amount entered as the base bid on the Bid Proposal form, the 
actual total of the itemized or unit prices shown on the Bid Schedule for the 
base bid will be deemed the base bid price. Likewise, in the event of a 
discrepancy between the actual total of the itemized or unit prices shown on 
the Bid Schedule for any bid alternate, and the amount entered for the 
alternate on the Bid Proposal form, the actual total of the itemized prices 
shown on the Bid Schedule for that alternate will be deemed the alternate 
price. Nothing in this provision is intended to prevent a bidder from 
requesting to withdraw its bid for material error under Public Contract Code 
Section 5100 et seq.  
 
20.2 Estimated Quantities.  The quantities shown on the Bid Schedule 
are estimated and the actual quantities required to perform the Work may 
be greater or less than the estimated amount. The Contract Price will be 
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adjusted to reflect the actual quantities required for the Work based on the 
itemized or unit prices provided in the Bid Schedule, with no allowance for 
anticipated profit for quantities that are deleted or decreased.   

 
21. Bidder’s Questionnaire.  A completed, signed Bidder’s Questionnaire must 

be submitted with the Bid Proposal, using the form provided by Owner. A 
bid that does not fully comply with this requirement may be rejected as 
nonresponsive. A bidder who submits a Bidder’s Questionnaire which is 
subsequently determined to contain false or misleading information, or 
material omissions, may be disqualified as non-responsible. 
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BID PROPOSAL 
 

Electric Vehicle Charger Installation Project 
 
______________________________________________________ (“Bidder”) 
hereby submits this Bid Proposal to City of Morgan Hill (“Owner”) for the above-
referenced project (“Project”) in response to the Notice Inviting Bids and in 
accordance with the Contract Documents referenced therein. 
 
1. Base Bid.  Bidder proposes to perform and fully complete the Work for the 

Project as specified in the Contract Documents, within the time required for 
full completion of the Work, for the following price (“Base Bid”): 

 $ _______________. 
 
2. Addenda.  Bidder acknowledges receipt of the following addenda: 
 
 Addendum: Date Received:  Addendum: Date Received: 
 #01  _____________  #05  _____________ 

#02  _____________  #06  _____________ 
#03  _____________  #07  _____________ 
#04  _____________  #08  _____________ 
 
 

3. Bidder’s Warranties.  By signing and submitting this Bid Proposal, Bidder 
warrants the following: 

 
3.1 Examination of Contract Documents.  Bidder has thoroughly 

examined the Contract Documents, and represents that, to the best of 
Bidder’s knowledge there are no errors, omissions, or discrepancies in 
the Contract Documents subject to the limitations of Public Contract 
Code Section 1104. 

 
3.2 Examination of Worksite.  Bidder has had the opportunity to examine 

the Worksite and local conditions at the Project location. 
 
3.3 Bidder is Qualified.  Bidder is fully qualified to perform the Work. 
 
3.4 Responsibility for Bid.  Bidder has carefully reviewed this Bid 

Proposal and is solely responsible for any errors or omissions 
contained in its completed Bid. 

  
3.5 Bidder Eligibility.  Neither Bidder nor its principals are currently 

suspended, debarred, proposed for debarment, declared ineligible or 
voluntarily excluded from any federal department or agency under Part 
29 of Title 49 of the Code of Federal Regulations, except as disclosed 
in a writing attached to this Bid Proposal. 
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4. Award of Contract .  By signing and submitting this Bid Proposal, Bidder 

agrees that if Bidder is awarded the Contract for the Project, that within ten 
days following issuance of the notice of award to Bidder, Bidder will do all of 
the following: 

 
4.1   Execute Contract.  Enter into the Contract with Owner in accordance 

with the terms of this Bid Proposal, by signing and submitting to Owner 
the Contract prepared by Owner using the form included with the 
Contract Documents;  

 
4.2   Submit Required Bonds. Submit to Owner a payment bond and a 

performance bond, each for 100% of the Contract Price, using the 
bond forms provided and in accordance with the requirements of the 
Contract Documents; and 

 
4.3   Insurance Requirements.  Submit to Owner the insurance 

certificate(s) and endorsement(s) as required by the Contract 
Documents. 

 
5. Bid Security.  As a guarantee that if awarded the Contract, it will perform its 

obligations under Section 4, above, Bidder is enclosing bid security in the 
amount of ten percent of its maximum bid amount in the following form: 

 
____  A cashier’s check or certified check payable to City of Morgan Hill 

and issued by _______________________________ Bank in the 
amount of $____________________________. 

 
____ A bid bond, using the Bid Bond form included with the Contract 

Documents, payable to City of Morgan Hill and executed by a 
surety licensed to do business in the State of California. 

 
This Bid Proposal is hereby submitted on _________________________, 20__: 
 
 
s/ _______________________________ __________________________ 

Name and Title [print] 
 
_________________________________ __________________________ 
Company Name     License # and Classification 
 
_________________________________ __________________________ 
Address      Phone 
 
_________________________________ __________________________ 
City, State, Zip     Fax 



 

BID SCHEDULE 
Page 1 

 
BID SCHEDULE I - GENERAL 

 
ELECTRIC VEHICLE CHARGER INSTALLATION PROJECT 

 
Quantities shown are required for bid purposes and may or may not be final pay 

quantities.  Actual quantities, if different, shall be substantiated during the Project by the 

Contractor (either by field measurement, trucking tags, or other means acceptable to the 

Engineer). 

 

 
Bid 
Item 

 

 
Description of 

Bid Item 

Approximate 
Quantity/Unit of 

Measure 

 
Unit 
Price 

 
Extended 

Total 

1 
 

Install two City Furnished electric 
vehicle charging stations 
complete in place 

Lump Sum 
 

 

 
 

Bid Schedule I Total  
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SUBCONTRACTOR LIST 
 
 
For each Subcontractor who will perform a portion of the Work in an amount in 
excess of one-half of 1% of the Bidder’s total Contract Price,1 the bidder must list 
a description of the work, the name of the Subcontractor, its California contractor 
license number, and the location of its place of business.  Note to Bidders:  
Please print legibly.  Illegible forms may be rejected. 
 

DESCRIPTION 
OF WORK 

SUBCONTRACTOR 
NAME 

CALIFORNIA 
CONTRACTOR 

LICENSE 
NUMBER 

LOCATION 
OF 

BUSINESS 

LOCAL 
VENDOR

2
 

YES/NO 

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 
 

    

 

                                                 
1
 For street or highway construction this requirement applies to any subcontract of $10,000 or more. 

2
 A Vendor is considered local if their principle place of business is within the city limits of Morgan Hill 
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NONCOLLUSION DECLARATION 
 

(To be executed by bidder and submitted with bid) 
 

 

State of California 
 
County of ________________ 
 

) 
) 
) 

 
ss. 

 
 
_________________________, being first duly sworn, deposes and says that he 
or she is ______________________________ of ________________________ 
(“Contractor”), the party making the foregoing bid that the bid is not made in the 
interest of, or on behalf of, any undisclosed person, partnership, company, 
association, organization, or corporation; that the bid is genuine and not collusive 
or sham; that the bidder has not directly or indirectly induced or solicited any 
other bidder to put in a false or sham bid, and has not directly or indirectly 
colluded, conspired, connived, or agreed with any bidder or anyone else to put in 
a sham bid, or that anyone shall refrain from bidding; that the bidder has not in 
any manner, directly or indirectly, sought by agreement, communication, or 
conference with anyone to fix the bid price of the bidder or any other bidder, or to 
fix any overhead, profit, or cost element of the bid price, or of that of any other 
bidder, or to secure any advantage against the public body awarding the contract 
of anyone interested in the proposed contract; that all statements contained in 
the bid are true; and, further, that the bidder has not, directly or indirectly, 
submitted his or her bid price or any breakdown of it, or the contents of it, or 
divulged information or data relative thereto, or paid, and will not pay, any fee to 
any corporation, partnership, company association, organization, bid depository, 
or to any member or agent of them to effectuate a collusive or sham bid. 
 
This declaration is intended to comply with California Public Contract Code 
Section 7016 and Title 23 U.S.C Section 112. 
 
I certify under penalty of perjury that the foregoing is true and correct. 
 
 
s/________________________________________  Date: _________________ 
 
 
__________________________________________ 
Name and Title [print] 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT           CIVIL CODE ' 

1189 

 

 

 

 

 

State of CALIFORNIA ) 

County of SANTA CLARA ) 

 

 

On  , before me,   

a Notary Public in and for said County and State, personally appeared 

   

proved to me on the basis of satisfactory evidence to be the person/s whose name/s is/are 

subscribed to the within instrument and acknowledged to me that he/she/they executed 

the same in his/her/their authorized capacity/ies, and that by his/her/their signature/s on 

the instrument the person/s, or the entity upon behalf of which the person/s acted, 

executed the instrument. 

 

 

I certify under PENALTY OF PERJURY under the laws of the State of California that 

the foregoing paragraph is true and correct. 

 

WITNESS my hand and official seal. 

 

 

 
  
SIGNATURE OF NOTARY PUBLIC 
 

 

 
 

 

 Place Notary Seal Above 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document, 
to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 
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BID BOND 
 
 
________________________________________________________ (“Bidder”) 
has submitted a bid, dated ___________________________, 20______ (“Bid”), 
to City of Morgan Hill (“Owner”) for work on the Electric Vehicle Charger 
Installation Project (“Project”).  Under this duly executed bid bond (“Bid Bond”), 
Bidder as Principal and 
___________________________________________________________, its 
surety (“Surety”), are bound to Owner as Obligee in the penal sum of ten percent 
of the maximum amount of the Bid (the “Bond Sum”).  Bidder and Surety bind 
themselves and their respective heirs, executors, administrators, successors and 
assigns, jointly and severally, as follows: 
 
1. General.  If Bidder is awarded the Contract for the Project, Bidder will enter 

into the Contract with the Owner in accordance with the terms of the Bid. 
 

2. Submittals.  Within ten days following issuance of the notice of award to 
Bidder, Bidder must submit to Owner the following: 

 
2.1 Contract.  The executed Contract, using the form provided by Owner 

in the Project contract documents (“Contract Documents”); 
 
2.2 Payment Bond.  A payment bond for 100% of the maximum Contract 

Price, executed by a surety licensed to do business in the State of 
California using the Payment Bond form included with the Contract 
Documents; 

 
2.3 Performance Bond.  A performance bond for 100% of the maximum 

Contract Price, executed by a surety licensed to do business in the 
State of California using the Performance Bond form included with the 
Contract Documents; and 

 
2.4 Insurance.  The insurance certificate(s) and endorsement(s) required 

by the Contract Documents, and any other documents required under 
the Instructions for Bidders. 

 
3. Enforcement.  If Bidder fails to execute the Contract and to submit the 

bonds and insurance certificates as required by the Contract Documents, 
Surety guarantees that Bidder forfeits the Bond Sum to Owner.  Any notice 
to Surety may be given in the manner specified in the Contract and 
delivered or transmitted to Surety as follows: 

 
Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
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Phone: _____________________________ 
Fax: _______________________________ 
Email: ______________________________ 

 
 
4. Duration; Waiver.  If Bidder fulfills its obligations under Section 2, above, 

then this obligation will be null and void; otherwise it will remain in full force 
and effect for 60 days following award of the Contract or until this Bid Bond 
is returned to Bidder, whichever occurs first.  Surety waives the provisions 
of Civil Code Sections 2819 and 2845. 

 
 
This Bid Bond is entered into and effective on ___________________, 20_____. 
 
 
 
SURETY:  
 
___________________________________     
 
s/ _________________________________ 
 
Name: _____________________________ 
 
Title: _______________________________ 
 
(Attach Acknowledgement, Notary Seal, and Attorney-In-Fact Certificate) 
 
 
 
CONTRACTOR:  
 
____________________________________    
 
s/ __________________________________ 
 
Name: ______________________________ 
 
Title: _______________________________ 
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BIDDER’S QUESTIONNAIRE 
 

ELECTRIC VEHICLE CHARGER INSTALLATION PROJECT 
 

Submission of a completed Bidder’s Questionnaire with the sealed bid is required 
for the above-referenced project (“Project”).  Owner may use the completed 
Questionnaire to evaluate the Bidder’s qualifications for this Project.  The 
Questionnaire must be filled out completely, accurately, and legibly.  Any errors, 
omissions, or misrepresentations in completion of the Questionnaire may be 
grounds for rejection of the bid or termination of a Contract awarded pursuant to 
the bid. 
 
Part 1: General Information 
 
Contractor Name: ________________________________ (“Contractor”) 
 
Check One:  ___ Corporation 
  ___ Partnership 
  ___ Sole Proprietorship 

___ Joint Venture of:___________________ 
___ Other:___________________________ 

 
Address: _________________________________________________ 
 
_________________________________________________________ 
 
Phone: ___________________________________________________ 
 
Fax: _____________________________________________________ 
 
Owner of Company: _________________________________________ 
 
Contact Person: ____________________________________________ 
 
Contractor’s License Number(s): _______________________________ 
 
Part 2:  Contractor Experience 
 
1.  How many years has Contractor been in business under its present business 
name?  _________________________________________________________ 
 
2.  Has Contractor completed projects similar in type and size to this Project as a 
general contractor? _______________________________________________ 
 
3.  Has Contractor ever been disqualified on grounds that it is not responsible?  If 
yes, provide additional information on a separate sheet of paper regarding the 
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disqualification, including the name and address of the agency or owner of the 
subject project, the type and size of the project, the reasons that Contractor was 
disqualified as not responsible, and the month and year in which the 
disqualification occurred. 
 
4.  Has Contractor ever been terminated from a construction project, either as a 
general contractor or as a subcontractor?  If yes, provide additional information 
on a separate sheet of paper regarding the termination, including the name and 
address of the agency or owner of the subject project, the type and size of the 
project, whether Contractor was under contract as a general contractor or a 
subcontractor, the reasons that Contractor was terminated, and the month and 
year in which the termination occurred.  
 
5.  Provide information about Contractor’s past projects performed as general 
contractor as follows: 
 

5.1 Six (6) most recently completed public works projects within the last 
three (3) years; 
 
5.2  Three (3) largest completed projects within the last three (3) years; 
and 
 
5.3 Any project which is similar to this Project.   
 

6.  Use separate sheets of paper provide all of the following information for each 
project identified in response to the above three categories: 
 
 a. Project Name 
 b. Location 
 c. Owner 
 d. Owner Contact (name and current phone number) 
 e. Architect or Engineer Name 
 f. Architect or Engineer Contact (name and current phone number) 
 g. Construction Manager (name and current phone number) 
 h. Description of Project, Scope of Work Performed 
 i. Initial Contract Value (at time of bid award) 
 j. Final Cost of Construction (including change orders) 
 k. Original Scheduled Completion Date 
 l. Time Extensions Granted (number of days) 
 m. Actual Date of Completion 
 n. Number and amount of Stop Notices or Mechanic’s Liens filed 
 o. Amount of liquidated damages assessed against Contractor 

p. Nature and resolution of any claim, lawsuit, and/or arbitration 
between Contractor and the Owner 
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Part 3: Verification 
 
In signing this document, I, the undersigned, declare that I am duly authorized to 
sign and submit this Bidder’s Questionnaire on behalf of the named Contractor, 
and that all responses and information set forth in this Bidder’s Questionnaire 
and accompanying attachments are, to the best of my knowledge, true, accurate 
and complete as of the date of submission. I declare under penalty of perjury 
under the laws of the State of California that the foregoing is true and 
correct. 
 
Signature: ______________________________ Date: ________________ 
 
By [name, title]: ___________________________________________________ 
 
For [name of Contractor]: ___________________________________________ 
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CONTRACT 
 
 
This public works contract (“Contract”) is entered into by and between the City of 
Morgan Hill (“Owner”) and ______________________________________ 
(“Contractor”) for work on the Electric Vehicle Charger Installation Project 
(“Project”). 
 
The parties agree as follows: 
 
1. Award of Contract.  In response to the Notice Inviting Bids, Contractor has 

submitted a Bid Proposal to perform work on the Project, and on 
_____________, 2015, (contract date) Owner authorized award of this 
Contract to Contractor for the amount of Contractor’s bid. 

 
2. Contract Documents.  The Contract Documents incorporated into this 

Contract include and are comprised of all of the following: 
 

2.1 Notice Inviting Bids;  
2.2 Instructions to Bidders;  
2.3 Addenda, if any;  
2.4 Bid Proposal and attachments thereto;  
2.5 Contract;  
2.6 Payment and Performance Bonds; 
2.7 General Conditions;  
2.8 Special Conditions;  
2.9 Project Drawings and Specifications; 
2.10 Change Orders, if any; 
2.11 Notice of Award; 
2.12 Notice to Proceed; 
2.13  And the following: No Other Documents 

 
3. Contractor’s Obligations.  Contractor agrees to perform all of the Work 

required for the Project, as specified in the Contract Documents. Contractor 
must provide, furnish, and supply all things necessary and incidental  for the 
timely performance and completion of the Work, including all necessary 
labor, materials, equipment, transportation, and utilities, unless otherwise 
specified in the Contract Documents. Contractor must use its best efforts to 
complete the Work in a professional and expeditious manner and to meet or 
exceed the performance standards required by the Contract Documents. 
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4. Payment.  As full and complete compensation for Contractor’s timely 
performance and completion of the Work in strict accordance with the terms 
and conditions of the Contract Documents, Owner will pay Contractor 
__________________________________________________________ 
Dollars ($___________________) (the “Contract Price”), in accordance with 
the payment provisions in the General Conditions. The Contract Price 
includes all applicable federal, state, and local taxes. 

 
5. Time for Completion.  Contractor will fully complete the Work for the 

Project within Forty Five (45) calendar days from the commencement date 
given in the Notice to Proceed (“Contract Time”). By signing below, 
Contractor expressly waives any claim for delayed early completion. 

 
6. Liquidated Damages.  If Contractor fails to complete the Work within the 

Contract Time, Owner may assess liquidated damages in the amount of 
Five Hundred Dollars ($500.00) for each day of unexcused delay in 
completion, and the Contract Price shall be reduced accordingly. 

 
7. Labor Code Compliance.   

 
7.1 General.  This Contract is subject to all applicable requirements of 

Chapter 1 of Part 7 of Division 2 of the Labor Code, including 
requirements pertaining to wages, working hours and workers’ 
compensation insurance.   

 
7.2 Prevailing Wages.  This Project is subject to the prevailing wage 

requirements applicable to the locality in which the Work is to be 
performed for each craft, classification or type of worker needed to 
perform the Work, including employer payments for health and 
welfare, pension, vacation, apprenticeship and similar purposes. 
Copies of these prevailing rates are available online at 
http://www.dir.ca.gov/DLSR. 

 
7.3 DIR Registration.  Owner will not enter into the Contract with a 

bidder without proof that the bidder and its Subcontractors are 
registered with the California Department of Industrial Relations 
(“DIR”) to perform public work under Labor Code Section 1725.5, 
subject to limited legal exceptions. 

 
8. Workers’ Compensation Certification.  Under Labor Code Section 1861, 

by signing this Contract, Contractor certifies as follows: “I am aware of the 
provisions of Labor Code Section 3700 which require every employer to be 
insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply 
with such provisions before commencing the performance of the Work on 
this Contract.” 

http://www.dir.ca.gov/DLSR
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9. Notice.  Any notice, billing, or payment required by the Contract Documents 

must be made in writing, and sent to the other party by personal delivery, 
U.S. Mail, a reliable overnight delivery service, facsimile, or by email as a 
PDF  (or comparable) file. Notice is deemed effective upon delivery unless 
otherwise specified. Notice for each party must be given as follows: 

 

 Owner Contractor 

Name City of Morgan Hill  

Address 17575 Peak Avenue  

City/state/zip Morgan Hill, CA 95037  

Phone 408-778-6480  

Fax 408-779-7236  

Attn: David Gittleson  

Email david.gittleson@morganhill.ca.gov  

Copy to: Julie Behzad  

 
10. General Provisions. 
 

10.1 Assignment and Successors.  Contractor may not assign its rights 
or obligations under this Contract, in part or in whole, without 
Owner’s written consent.  This Contract is binding on Contractor’s 
successors and permitted assigns. 

 
10.2 Third Party Beneficiaries.  There are no intended third party 

beneficiaries to this Contract except as expressly provided in the 
General Conditions or Special Conditions. 

 
10.3 Governing Law and Venue.  This Contract will be governed by 

California law and venue will be in the Superior Court of the County 
in which the Project is located, and no other place. 

 
10.4 Amendment.  No amendment or modification of this Contract will be 

binding unless it is in a writing duly authorized and signed by the 
parties to this Contract. 

 
10.5 Integration; Severability.  This Contract and the Contract 

Documents incorporated herein, including authorized amendments or 
Change Orders thereto, constitute the final, complete, and exclusive 
terms of the agreement between Owner and Contractor.  If any 
provision of the Contract Documents, or portion of a provision, is 
determined to be illegal, invalid, or unenforceable, the remaining 
provisions of the Contract Documents will remain in full force and 
effect. 
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10.6 Authorization.  Each individual signing below warrants that he or 
she is authorized to do so by the party that he or she represents, and 
that this Contract is legally binding on that party.  If Contractor is a 
corporation, signatures from two officers of the corporation are 
required pursuant to California Corporation Code Section 313. 

 
[Signatures are on the following page.] 
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The parties agree to this Contract as witnessed by the signatures below: 
 
CITY OF MORGAN HILL:    CONTRACTOR: 
 
       __________________________ 
 
s/_______________________________ s/_________________________ 
 
________________________________  __________________________ 
Steve Rymer      Name/Title [print] 
City Manager       

Corporate entities must provide a  
Date: ___________________________  second signature: 
 
       s/_________________________ 
Attest: 
       __________________________ 
s/______________________________  Name/Title [print] 
        
_______________________________  Date: ______________________ 
Irma Torrez 
City Clerk      __________________________ 
       Contractor’s License Number(s) 
Date: ___________________________       
       __________________________ 
           
Approved as to Form:    Expiration Date(s) 
 
       Seal: 
s/________________________________ 
 
__________________________________ 
Renee Gurza 
City Attorney 
Date: _____________________________ 
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PAYMENT BOND 
 
 
 

City of Morgan Hill (“Owner”) and 
__________________________________________ (“Contractor”) have entered 
into a contract, dated _________________, 20___ (“Contract”) for work on the 
Electric Vehicle Charger Installation Project (“Project”).  The Contract is 
incorporated by reference into this Payment Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and _______________ 

__________________________, its surety (“Surety”), are bound to Owner 
as Obligee in an amount not less than ($_________________) (“Bond 
Sum”), under California Civil Code Sections 9550, et seq. 

 
2. Surety’s Obligation.  If Contractor or any of its Subcontractors fails to pay 

any of the persons named in California Civil Code Section 9100 amounts 
due under the Unemployment Insurance Code with respect to work or labor 
performed under the Contract, or for any amounts required to be deducted, 
withheld, and paid over to the Employment Development Department from 
the wages of employees of the Contractor and its Subcontractors, under 
California Unemployment Insurance Code Section 13020, with respect to 
the work and labor, then Surety will pay for the same.  

 
3. Beneficiaries.  This Bond inures to the benefit of any of the persons named 

in California Civil Code Section 9100, so as to give a right of action to those 
persons or their assigns in any suit brought upon this Bond. Contractor must 
promptly provide a copy of this Bond upon request by any person with legal 
rights under this Bond. 

 
4. Duration.  If Contractor promptly makes payment of all sums for all labor, 

materials, and equipment furnished for use in the performance of the Work 
required by the Contract, in conformance with the time requirements set 
forth in the Contract and as required by California law, Surety’s obligations 
under this Bond will be null and void.  Otherwise, Surety’s obligations will 
remain in full force and effect. 

 
5. Waivers.  Surety waives any requirement to be notified of alterations to the 

Contract or extensions of time for performance of the Work under the 
Contract. Surety waives the provisions of Civil Code Sections 2819 and 
2845.  Owner waives requirement of a new bond for any supplemental 
contract under Civil Code Section 9550.  Any notice to Surety may be given 
in the manner specified in the Contract and delivered or transmitted to 
Surety as follows: 

  



 

PAYMENT BOND 
Page 2 of 3 

 
Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
Phone: _____________________________ 
Fax: _______________________________ 
Email: ______________________________ 

 
 
6. Law and Venue.  This Bond will be governed by California law, and any 

dispute pursuant to this Bond will be venued in the Superior Court of Santa 
Clara County, and no other place.  Surety will be responsible for Owner’s 
attorneys’ fees and costs in any action to enforce the provisions of this 
Bond. 

 
7. Effective Date; Execution.  This Bond is entered into and is effective on 

__________, 20_________.   
 

[Signatures are on the following page] 
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SURETY:  
 
___________________________________   
 
s/ _________________________________ 
 
Name: _____________________________ 
 
Title: _______________________________ 
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________  

 
s/ _________________________________ 
 
Name: ______________________________ 
 
Title: _______________________________ 
 
 
 
APPROVED AS TO FORM: 
 
 
By:____________________________  
 Renee Gurza, City Attorney 
 
 
Date:__________________________  
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PERFORMANCE BOND 
 
 
 
___________________________________________________ (“Owner”) and 
___________________________________________________ (“Contractor”) 
have entered into a contract, dated _________________, 20____ (“Contract”) for 
work on the Electric Vehicle Charger Installation Project (“Project”).  The Contract 
is incorporated by reference into this Performance Bond (“Bond”). 
 
1. General.  Under this Bond, the Contractor as Principal and 

_______________ ________________________________________, its 
surety (“Surety”), are bound to Owner as Obligee for an amount not less 
than Dollars ($__________________) (the “Bond Sum”).  By executing this 
Bond, Contractor and Surety bind themselves and their respective heirs, 
executors, administrators, successors and assigns, jointly and severally, to 
the provisions of this Bond. 

 
2. Surety’s Obligations; Waiver.  If Contractor fully performs its obligations 

under the Contract, including its warranty obligations under the Contract, 
Surety’s obligations under this Bond will become null and void upon 
recordation of the notice of completion, provided Contractor has timely 
provided a warranty bond as required under the Contract.  Otherwise 
Surety’s obligations will remain in full force and effect until expiration of the 
one year warranty period under the Contract.  Surety waives any 
requirement to be notified of and further consents to any alterations to the 
Contract made under the applicable provisions of the Contract Documents, 
including changes to the scope of Work or extensions of time for 
performance of Work under the Contract.  Surety waives the provisions of 
Civil Code Sections 2819 and 2845.   

 
3. Application of Contract Balance. Upon making a demand on this Bond, 

Owner will make the Contract Balance available to Surety for completion of 
the Work under the Contract.  For purposes of this provision, the Contract 
Balance is defined as the total amount payable by Owner to the Contractor 
as the Contract Price minus amounts already paid to Contractor, and minus 
any liquidated damages, credits, or backcharges to which Owner is entitled 
under the terms of the Contract. 

 
4. Contractor Default.  Upon written notification from Owner that Contractor is 

in default under Article 13 of the Contract General Conditions, time being of 
the essence, Surety must act within the time specified in Article 13 to 
remedy the default through one of the following courses of action: 
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 4.1 Arrange for completion of the Work under the Contract by 
Contractor, with the Owner’s consent, but only if Contractor is in default 
solely due to its financial inability to complete the Work;  

 
 4.2 Arrange for completion of the Work under the Contract by a 

qualified contractor acceptable to Owner, and secured by performance 
and payment bonds issued by an admitted surety as required by the 
Contract Documents, at Surety’s expense, or 

 
 4.3 Waive its right to complete the Work under the Contract and 

reimburse Owner the amount of Owner’s costs to have the remaining 
Work completed. 

 
5. Surety Default.  If Surety defaults on its obligations under the Bond, Owner 

will be entitled to recover all costs it incurs due to Surety’s default, including 
legal, design professional, or delay costs.   

 
6. Notice.  Any notice to Surety may be given in the manner specified in the 

Contract and delivered or transmitted to Surety as follows: 
 

Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
Phone: _____________________________ 
Fax: _______________________________ 
Email: ______________________________ 

 
7. Law and Venue.  This Bond will be governed by California law, and any 

dispute pursuant to this Bond will be venued in the Superior Court of Santa 
Clara County, and no other place.  Surety will be responsible for Owner’s 
attorneys’ fees and costs in any action to enforce the provisions of this 
Bond. 

 

8. Effective Date; Execution. This Bond is entered into and effective on 
____________________, 20___.  

 
[Signatures are on the following page.] 
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SURETY:  
 
___________________________________  
 
s/ _________________________________ 
 
Name: _____________________________ 
 
Title: _______________________________ 
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
CONTRACTOR:  
 
___________________________________  
 
s/ _________________________________ 
 
Name: ______________________________ 
 
Title: _______________________________ 
 
 
APPROVED AS TO FORM: 
  
 
By:____________________________  
 Renee Gurza, City Attorney 
 
 
Date:__________________________
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WARRANTY BOND 
 
 

________________________________________________ (“Owner”) and 
_________________________________________________ (“Contractor”) have 
entered into a contract, dated _________________, 20___ (“Contract”) for work 
on the Electric Vehicle Charger Installation Project (“Project”).  The Contract is 
incorporated by reference into this Warranty Bond (“Bond”). 
 
1. General.  Under this Bond, Contractor as principal and _______________ 

____________________________________________________________, 
its surety (“Surety”), are bound to Owner as Obligee in the maximum 
amount of $_________________) or 50% of the final Contract Price, 
whichever is greater (“Bond Sum”). 

 
2. Warranty Period.  The Contract requires Contractor to guarantee its work 

and that of its Subcontractors on the Project, against defects in materials or 
workmanship which are discovered during the one year period commencing 
with recordation of the Notice of Completion (the “Warranty Period”). 

 
3. Surety’s Obligations. If Contractor faithfully carries out and performs its 

guarantee under the Contract, and, on due notice from Owner, repairs and 
make good at its sole expense any and all defects in materials and 
workmanship in the Project which are discovered during the Warranty 
Period, or if Contractor promptly reimburses Owner for all loss and damage 
that Owner sustains because of Contractor’s failure to makes such repairs 
in accordance with the Contract requirements, then Surety’s obligations 
under this Bond will be null and void.  Otherwise, Surety’s obligations will 
remain in full force and effect. 

 
4. Waiver. Surety waives the provisions of Civil Code Sections 2819 and 

2845. 
 
5. Notice.  Any notice to Surety may be given in the manner specified in the 

Contract and delivered or transmitted to Surety as follows: 
 

Attn: _______________________________ 
Address: ____________________________ 
City/State/Zip: ________________________ 
Phone: _____________________________ 
Fax: _______________________________ 
Email: ______________________________ 

 
 
6. Law and Venue. This Bond will be governed by California law, and any 

dispute pursuant to this Bond will be venued in the Superior Court of Santa 
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Clara County, and no other place.  Surety will be responsible for Owner’s 
attorneys’ fees and costs in any action to enforce the provisions of this 
Bond. 

 
7. Effective Date; Execution.  This Bond is entered into and is effective on 

__________, 20_________.   
 
SURETY:  
 
______________________________ ____________________________ 
  Principal         Principal 
 
By: ______________________________________ 
  Surety 
 
By: ______________________________________ 
  Attorney-in-Fact 
 
By: ______________________________________ 
  California Resident Agent 
 
By: ______________________________________ 
  Non-resident Agent – Attorney-in-Fact 
 
 
(Attach Acknowledgment with Notary Seal and Power of Attorney) 
 
 
 
 
 



 

GENERAL CONDITIONS 
Page 1 of 51 

GENERAL CONDITIONS 
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Article 1 
Definitions 

 
1.1 Definitions.  The following definitions apply to all of the Contract 

Documents unless otherwise indicated.  Defined terms and titles of 
documents are capitalized in the Contract Documents, with the exception of 
the words “day,” “furnish,” and “install.” 

 
Allowance means an amount included in the Bid Proposal for Work that may or 
may not be included in the Project, depending on conditions that will not become 
known until after bids are opened.  If the Contract Price includes an Allowance 
and the cost of performing the Work covered by that Allowance is greater or less 
than the Allowance, the Contract Price will be increased or decreased 
accordingly. 
 
Architect/Engineer means the licensed individual(s) or firm(s) retained by 
Owner to provide architectural or engineering services for the Project.  If no 
Architect/Engineer has been retained for this Project, any reference to 
Architect/Engineer is deemed to refer to Owner. 
 
Article, as used in these General Conditions, means a numbered Article of the 
General Conditions, unless otherwise indicated by the context. 
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Change Order means a written document duly approved and executed by 
Owner, which changes the scope of Work, the Contract Price, or the Contract 
Time. 
 
Claim means a separate demand by Contractor for change in the Contract Time 
or Contract Price, that has previously been submitted to Owner in accordance 
with the requirements of the Contract Documents, and which has been rejected 
by Owner, in whole or in part; or a written demand by Contractor objecting to the 
amount of Final Payment. 
 
Construction Manager means the individual(s) or firm retained by Owner to 
provide construction management services for the Project.  If no Construction 
Manager has been retained for this Project, any reference to Construction 
Manager is deemed to refer to Owner. 
 
Contract means the signed agreement between Owner and Contractor. 
 
Contract Documents means, collectively, all of the documents listed as such in 
Section 2 of the Contract, including the Notice Inviting Bids; the Instructions to 
Bidders; addenda, if any; the Bid Proposal, and attachments thereto; the 
Contract; the notice of award and notice to proceed; the payment and 
performance bonds; the General Conditions; the Special Conditions; the 
approved, stamped Project Drawings and Specifications; any Change Orders; 
and any other documents expressly made part of the Contract Documents. 
 
Contract Price means the total compensation to be paid to the Contractor for 
performance of the Work, as set forth in the Contract and as amended by 
Change Order or adjusted for an Allowance.  The Contract Price is not subject to 
adjustment due to inflation or due to the increased cost of labor, material, or 
equipment following submission of the Bid Proposal. The Contract Price is 
deemed to include all applicable federal, state, and local taxes 
 
Contract Time means the number of calendar days for performance of the Work, 
as set forth in the Contract and as amended by Change Order. 
 
Contractor means the individual, partnership, corporation, or joint-venture who 
has signed the Contract with Owner to perform the Work. 
 
Day means a calendar day unless otherwise specified. 
 
Drawings means the Owner-provided plans and graphical depictions of the 
Project requirements, and does not include Shop Drawings.  
 
DSA means the Division of the State Architect for the State of California. 
 

 



 

GENERAL CONDITIONS 
Page 3 of 51 

Engineer means the City Engineer for the City of Morgan Hill and his or her 
authorized designee(s). 
 
Final Completion means the Contractor has fully completed all of the Work 
required by the Contract Documents, including all punch list items, any required 
commissioning, and has provided all required submittals, including the warranty 
bond, instructions and manuals, and as-built drawings to the Owner’s 
satisfaction.   
 
Final Payment means payment to Contractor of the unpaid Contract Price, 
including release of undisputed retention, less amounts withheld pursuant to the 
Contract Documents, including liquidated damages, up to 125% of the amount of 
any unreleased stop notice, amounts subject to setoff, up to 150% of any 
unresolved third-party claim for which Contractor is required to indemnify Owner, 
and up to 150% of any amount in dispute as authorized by Public Contract Code 
Section 7107. 
 
Furnish means to purchase and deliver to the Worksite designated for 
installation.  
 
Hazardous Materials means any substance or material identified now or in the 
future as hazardous under any federal, state, or local law or regulation, or any 
other substance or material that may be considered hazardous or otherwise 
subject to statutory or regulatory requirements governing handling, disposal, or 
cleanup.   
 
 “Including.”  Unless the context requires otherwise, the term “including” means 
“including, but not limited to.”  
 
Inspector means the individual(s) or firm(s) retained by Owner to inspect the 
workmanship, materials, and manner of construction of the Project and its 
components to ensure compliance with the Contract Documents and all 
applicable codes, regulations, and permits. 
 
Install means to fix in place for materials, and to fix in place and connect for 
equipment. 
 
Owner means the public agency which has signed the Contract with Contractor 
for performance of the Work, acting through its governing body, officers, 
employees, and authorized representatives.   
 
Owner’s Representative means the individual designated by Owner to oversee 
and manage the Project on Owner’s behalf and may include his or her authorized 
delegee(s) when the Owner’s Representative is unavailable.  If no Owner’s 
representative has been designated for this Project, any reference to Owner’s 
Representative is deemed to refer to Owner. 
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Project means the public works project referenced in the Contract. 
 
Section as used in these General Conditions, means a numbered Section of the 
General Conditions, unless otherwise indicated by the context. 
 
Shop Drawings means drawings, plan details or other graphical depictions 
prepared by or on behalf of Contractor, and subject to Owner approval, which are 
intended to provide details for fabrication, installation, and the like, of items 
required by or shown in the Drawings and Specifications. 
 
Specifications means the technical, text specifications describing the Project 
requirements, which are prepared for and incorporated into this Project by or on 
behalf of Owner, and does not include the Contract, General Conditions or 
Special Conditions. 
 
Subcontractor means an individual, partnership, corporation, or joint-venture 
retained by Contractor directly or indirectly through a subcontract to perform a 
specific portion of the Work. The term Subcontractor applies to subcontractors, 
suppliers, fabricators, and equipment lessors of all tiers, unless otherwise 
indicated by the context. 
 
Technical Specifications means Specifications. 
 
Work means all of the construction and services necessary or incidental to 
completing the Project in conformance with the requirements of the Contract 
Documents. 
 
Worksite means the place or places where the Work is performed. 
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Article 2 
Roles and Responsibilities 

 
2.1 Architect/Engineer. 
 

(A) General.  Architect/Engineer, as the Owner’s representative, is 
responsible for the overall design of the Project, and is authorized to act 
on Owner’s behalf to ensure performance of the Work in compliance with 
the Contract Documents. 
 
(B) Authority.  Architect/Engineer has authority to stop the Work when 
necessary to ensure compliance with the requirements of the Contract 
Documents.  Architect/Engineer also has authority to reject any and all 
Work or materials which do not conform to the requirements of the 
Contract Documents. 
 
(C) Interpretation.  Architect/Engineer will decide all questions 
pertaining to performance of the Work, and will provide written decisions 
on all matters relating to the execution and progress of the Work or 
interpretation of the Contract Documents.  The Architect/Engineer’s 
decision regarding interpretation of the Drawings or Specifications is final 
and conclusive. 

 
2.2 Contractor. 
 

(A) General.  Contractor must provide all labor, materials, equipment 
and services necessary to perform and timely complete the Work in strict 
accordance with the Contract Documents, and in an economic and 
efficient manner in the best interests of Owner. 
 
(B) Responsibility for the Work.  Contractor is responsible for 
supervising and directing all aspects of the Work to facilitate the efficient 
and timely completion of the Work.  Contractor is solely responsible for, 
and required to exercise full control over, construction means, methods, 
techniques, sequences, procedures, and coordination of all portions of the 
Work with that of all other Contractors and Subcontractors, except to the 
extent that the Contract Documents provide other specific instructions. 
 
(C) Project Administration.  Contractor must provide sufficient and 
competent administration, staff, and skilled workforce necessary to 
perform and timely complete the Work in accordance with the Contract 
Documents.  Before starting the Work, Contractor must designate in 
writing and provide complete contact information, including phone 
numbers and email address, for the officer or employee in Contractor’s 
organization who is to serve as Contractor’s primary representative for the 
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Project, and who has authority to act on Contractor’s behalf. A 
Subcontractor may not serve as Contractor’s primary representative.   
 
(D) On-Site Superintendent. Contractor must, at all times during 
performance of the Work, provide a qualified and competent full-time 
superintendent, acceptable to Owner, and assistants, as necessary, who 
must be physically present at the Project site while any aspect of the Work 
is being performed, and who shall have authority to direct the performance 
of the Work.  Failure to comply may result in temporary suspension of the 
Work, at Contractor’s sole expense and with no extension of Contract 
Time, until the superintendent is physically present to supervise the Work. 
Contractor must provide written notice to Owner, as soon as practicable, 
before replacing the superintendent.     
 
(E) Standards; Compliance.  Contractor must, at all times, ensure 
that the Work is performed in a good workmanlike manner following best 
practices and in full compliance with the Contract Documents and all 
applicable laws, regulations, codes, standards, and permits. 
 
(F) Responsible Party.  Contractor is solely responsible to Owner for 
the acts or omissions of any party or parties performing portions of the 
Work or providing equipment, materials or services for or on behalf of 
Contractor or its Subcontractors.  If any person employed by Contractor 
fails or refuses to comply with the Engineer’s directions regarding the 
performance of the Work, or is determined by the Engineer to be 
incompetent to perform the Work, or acts in a disorderly or improper 
manner at the Worksite, that person shall be permanently dismissed from 
the Project at the request of the Engineer. 
 
(G) Correction of Defects.  Contractor must promptly correct, at 
Contractor’s sole expense, any Work that is determined by Owner, 
Architect/Engineer, or the Inspector to be deficient or defective in 
workmanship, materials, and equipment. 
 
(H)   Contractor’s Records.  Contractor must maintain all of its records 
relating to the Project in any form, including paper documents, photos, 
videos and electronic records.  Project records subject to this provision 
include, but are not limited to, Project cost records and records relating to 
preparation of Contractor’s bid.  
 

(1)  Contractor’s cost records must include all supporting 
documentation, including original receipts, invoices, and payroll 
records, evidencing its direct costs to perform the Work, 
including, but not limited to, costs for labor, materials and 
equipment. Each cost record should include, at a minimum, a 
description of the expenditure with references to the applicable 
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requirements of the Contract Documents, the amount actually 
paid, the date of payment, and whether the expenditure is part 
of the original Contract Price, related to an executed Change 
Order, or otherwise categorized by Contractor as extra work. 
Contractor’s failure to comply with this provision as to any 
claimed cost operates as a waiver of any rights to recover the 
claimed cost. 

 
(2)  Contractor must continue to maintain its Project records in an 

organized manner for a period of four years after Owner’s 
acceptance of the Project or following termination, whichever 
occurs first.  Subject to prior notice to Contractor, Owner is 
entitled to inspect or audit any of Contractor’s Project records 
relating to the Project or to investigate Contractor’s plant or 
equipment during Contractor’s normal business hours.   

 
2.3 Subcontractors. 
 

(A) General.  All Work which is not performed by Contractor with its 
own forces must be performed by Subcontractors, subject to the fifty 
percent (50%) limitation set forth in the Instructions and Information for 
Bidders.  Owner reserves the right to approve or reject any and all 
Subcontractors proposed to perform the Work. 
 
(B) Contractual Obligations.  Contractor must require every 
Subcontractor to be bound to the provisions of the Contract Documents as 
they apply to the Subcontractor’s portion(s) of the Work, and to likewise 
bind their subcontractors or suppliers.  Nothing in these Contract 
Documents creates a contractual relationship between a Subcontractor 
and Owner, but Owner is deemed to be a third-party beneficiary of the 
contract between Contractor and each Subcontractor.   
 
Copies of subcontracts shall be available to the Engineer upon request.  
Before a Subcontractor commences work on the Project, Contractor shall 
provide the Engineer a written statement with the name of the 
subcontractor, a description of each portion of the Work performed by the 
subcontractor, and the percentage of the overall Work to be performed by 
the subcontractor. 
 
(C) Termination.  If the Contract is terminated, each Subcontractor’s 
agreement must be assigned by Contractor to Owner, subject to the prior 
rights of any surety, provided that the Owner accepts the assignment by 
written notification, and assumes all rights and obligations of Contractor 
pursuant to each such subcontract agreement. 
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(D) Substitution of Subcontractor.  If Contractor requests substitution 
of a listed Subcontractor under Public Contract Code Section 4107, 
Contractor is solely responsible for all costs Owner incurs in responding to 
the request, including legal fees and costs to conduct a hearing. 
 

2.4 Coordination of Work.   
 

(A) Concurrent Work.  Owner reserves the right to perform or to have 
performed other work on or adjacent to the Project site while the Work is 
being performed.  Contractor is responsible for coordinating its Work with 
other work being performed on or adjacent to the Project site, and must 
avoid hindering, delaying, or interfering with the work of other contractors 
and subcontractors.  To the full extent permitted by law, Contractor must 
hold harmless and indemnify Owner, Architect/Engineer, and Construction 
Manager against any and all claims arising from or related to Contractor’s 
avoidable, negligent, or willful hindrance of, delay to, or interference with 
the work of another contractor or subcontractor.  
 
(B) Defects.  Before proceeding with any portion of the Work affected 
by the construction or operations of others, Contractor must give the 
Architect/Engineer prompt written notification of any defects Contractor 
discovers which will prevent the proper execution of the Work.  Failure to 
give notice of any such known defects will be deemed acknowledgement 
by Contractor that the work of others is not defective and will not prevent 
the proper execution of the Work. 
 

2.5 Submittals.  Unless otherwise specified, Contractor must submit to 
Architect/Engineer for review and approval, all schedules, Shop Drawings, 
samples, product data and similar submittals required by the Contract 
Documents, or upon request by the Architect/Engineer.  All submittals, 
including requests for information (RFIs) are subject to the provisions of 
this Section. 

 
(A) General.  Contractor is responsible for ensuring that its submittals 
are accurate and conform to the Contract Documents. 
 
(B) Time and Manner of Submission.  Contractor must ensure that its 
submittals are prepared and delivered in a manner consistent with the 
current approved schedule for the Work and within the applicable time 
specified elsewhere in the Contract Documents, or if no time is specified, 
in such time and sequence so as not to delay the performance of the Work 
or completion of the Project. 
 
(C) Required Contents. Each submittal must include the Project name 
and location, Contractor’s name and address, the name and address of 
any Subcontractor or supplier involved with the submittal, the date, and 
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references to applicable Specification section(s) and/or drawing and detail 
number(s).  
 
(D) Required Corrections.  If corrections are required, Contractor 
must promptly make and submit any required corrections in full 
conformance with the requirements of this Section. 
 
(E) Effect of Review and Approval.  Review and approval of a 
submittal by the Architect/Engineer will not relieve Contractor from 
complying with the requirements of the Contract Documents. 
 
(F) Enforcement.  Any Work performed or material used without prior 
approval of a required submittal will be performed at Contractor’s risk, and 
Contractor may be required to bear the costs incident thereto, including 
the cost of removing and replacing such Work, repairs to other affected 
portions of the Work, and the cost of additional time or services required of 
the Architect/Engineer, Construction Manager, or Inspector. 

 
 

Article 3 
Contract Documents 

 
3.1 Interpretation of Contract Documents. 
 

(A) Drawings and Specifications.  The Drawings and Specifications 
included in the Contract Documents are complementary.  If Work is shown 
on one but not on the other, Contractor must perform the Work as though 
fully described on both, consistent with the Contract Documents and 
reasonably inferable from them as being necessary to produce the 
indicated results.  The Drawings and Specifications are deemed to include 
and require everything necessary and reasonably incidental to completion 
of the Work, whether or not particularly mentioned or shown.  Contractor 
must perform all work and services and supply all things reasonably 
related to and inferable from the Contract Documents. In the event of a 
conflict between the Drawings and Specifications, the Specifications will 
control. 
 
(B) Duty to Notify.  If Contractor becomes aware of any ambiguity, 
discrepancy, omission, or error in the Drawings or Specifications, 
Contractor must immediately notify the Architect/Engineer and request 
clarification of such, by submitting a written request for information (RFI) in 
the manner specified by Owner.  The Architect/Engineer’s clarifications or 
interpretations will be final and binding. 
 
(C)   Figures and Dimensions.  Figures control over scaled 
dimensions. 
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(D)   Technical or Trade Terms. Any terms that have well-known 
technical or trade meanings will be interpreted in accordance with those 
meanings, unless otherwise specifically defined in the Contract 
Documents. 
 
(E) Measurements.  Contractor must verify all relevant measurements 
at the Worksite before ordering any material or performing any Work, and 
will be responsible for the correctness of those measurements. 

 
3.2 Order of Precedence.  Information included in one Contract Document 

but not in another will not be considered a conflict or inconsistency.  
Unless otherwise specified in the Special Conditions, in case of any 
conflict or inconsistency among the Contract Documents, the following 
order of precedence will apply, beginning from highest to lowest:  

 
(A) Change Orders;  
(B) Addenda;  
(C) Contract;  
(D) Notice to Proceed;  
(E) Notice of Award; 
(F)  Special Conditions;  
(G) General Conditions;  
(H) Payment and Performance Bonds;  
(I) Specifications;  
(J) Drawings;  
(K) Contractor’s Bid Proposal and attachments;  
(L) Notice Inviting Bids;  
(M) Instructions for Bidders; and 
(N) Any documents prepared by and on behalf of a third party, 
that were not prepared specifically for this Project, e.g., Caltrans 
Standard Specifications or Caltrans Special Provisions.  

 
3.3 Caltrans Standard Specifications.  Any reference to or incorporation of 

the Standard Specifications of the State of California, Department of 
Transportation (“Caltrans”), including “Standard Specifications,” “Caltrans 
Specifications,” “State Specifications,” or “CSS,” means the most current 
edition of Caltrans’ Standard Specifications (“Standard Specifications”), 
and the most current amendments on the date that Contractor’s bid was 
submitted for this Project.  The following provisions apply to use of or 
reference to the Standard Specifications: 

 
(A) Limitations.  None of the “General Provisions” of the Standard 
Specifications, i.e., Sections 1 through 9, applies to these Contract 
Documents with the exception of any specific provisions, if any, which are 
expressly stated to apply to these Contract Documents. 
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(B) Conflicts or Inconsistencies.  If there is a conflict or inconsistency 
between any provision in the Standard Specifications and a provision of 
these Contract Documents, as determined by the Architect/Engineer, the 
provision in the Contract Documents will govern. 
 
(C) Meanings.  Terms used in the Standard Specifications are to be 
interpreted as follows: 
 

(1)  Any reference to the “Engineer” is deemed to mean Owner, 
Architect/Engineer or Owner’s Representative. 
 
(2)  Any reference to the “Special Provisions” is deemed to mean 
the Special Conditions. 
 
(3)  Any reference to the “State” is deemed to mean Owner. 

 
3.4 For Reference Only.  Contractor is responsible for the careful review of 

any document, study, or report appended to the Contract Documents 
solely for informational purposes and identified as “For Reference Only.” 
Nothing in any document, study, or report so appended and identified is 
intended to supplement, alter, or void any provision of the Contract 
Documents. However, Contractor is advised that Owner or its 
representatives may be guided by information or recommendations 
included in such reference documents, particularly when making 
determinations as to the acceptability of proposed materials, methods, or 
changes in the Work. Contractor must promptly notify Architect/Engineer 
of any perceived or actual conflict between the Contract Documents and 
any document provided For Reference Only. 

 
 

Article 4 
Bonds, Indemnity, and Insurance 

 
4.1 Payment and Performance Bonds.  Within ten days following issuance 

of the notice of award, Contractor is required to provide a payment bond 
and a performance bond, each in the penal sum of not less than 100% of 
the Contract Price, using the bond forms included with the Contract 
Documents. 

 
(A) Surety.  Each bond must be issued by a surety admitted in 
California.  If an issuing surety cancels the bond or becomes insolvent, 
within seven days following written notice from Owner, Contractor must 
substitute a surety acceptable to Owner. If Contractor fails to substitute an 
acceptable surety within the specified time, Owner may, at its sole 
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discretion, withhold payment from Contractor until the surety is replaced to 
Owner’s satisfaction, or terminate the Contract for default. 
 

4.2 Indemnity.  To the fullest extent permitted by law, Contractor must 
indemnify, defend, and hold harmless Owner, its agents and consultants, 
Architect/Engineer, and Construction Manager (individually, an 
“Indemnitee,” and collectively the “Indemnitees”) from and against any and 
all liability, loss, damage, claims, expenses (including, without limitation, 
attorney fees, expert witness fees, paralegal fees, and fees and costs of 
litigation or arbitration) (collectively, “Liability”) of every nature arising out 
of or in connection with the acts or omissions of Contractor, its employees, 
Subcontractors, representatives, or agents, in bidding or performing the 
Work or its failure to comply with any of its obligations under the Contract, 
except such Liability caused by the active negligence, sole negligence, or 
willful misconduct of an Indemnitee. This indemnity requirement applies to 
any Liability arising from alleged defects in the content or manner of 
submission of the Contractor’s bid for the Contract. Contractor’s failure or 
refusal to timely accept a tender of defense pursuant to this provision will 
be deemed a material breach of this Contract. Owner will timely notify 
Contractor upon receipt of any third-party claim relating to the Contract, as 
required by Public Contract Code Section 9201. 

 
4.3 Insurance.  No later than ten days following issuance of the notice of 

award, Contractor is required to procure and provide proof of the 
insurance coverage required by this section in the form of certificates and 
endorsements. The required insurance must cover the activities of 
Contractor and its Subcontractors relating to or arising from the 
performance of the Work, and must remain in full force and effect at all 
times during the period covered by the Contract until the date of 
recordation of the notice of completion.  The coverages may be 
arranged under a single policy for the full limits required or by a 
combination of underlying policies with the balance provided by 
excess or “umbrella” policies, provided each such policy complies 
with the requirements set forth herein. If Contractor fails to provide any 
of the required coverage in full compliance with the requirements of the 
Contract Documents, Owner may, at its sole discretion, purchase such 
coverage at Contractor’s expense and deduct the cost from payments due 
to Contractor, or terminate the Contract for default. Contractor further 
understands that the City reserves the right to modify the insurance 
requirements set forth herein, with thirty (30) days’ notice provided 
to Contractor, at any time as deemed necessary to protect the 
interests of the City. 
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(A) Policies and Limits.  The following insurance policies and limits 
are required for this Contract unless otherwise specified in the Special 
Conditions: 

 
(1)   Commercial General Liability Insurance (“CGL”):  

Contractor shall maintain CGL and shall include coverage for 
liability arising from Contractor’s or its Subcontractor’s acts or 
omissions in the performance of the Work against claims and 
liabilities for personal injury, death, or property damage 
providing protection in the minimum  amount of: (i) one million 
dollars ($1,000,000.00) for bodily injury or death to any one 
person for any one accident or occurrence and at least one 
million dollars ($1,000,000.00) for property damage, or (ii) the 
maximum amount of such insurance available to Contractor 
under Contractor’s combined insurance policies (including any 
excess or “umbrella” policies), whichever is greater.  

 
a. CGL policy may not exclude explosion, collapse, 

underground excavation hazard, or removal of lateral 
support. 

 
b. CGL policy must include contractor’s protected coverage, 

blanket contractual, and completed operations. 
 
(2)   Workers’ Compensation Insurance and Employer’s 

Liability:  Contractor shall maintain Workers Compensation 
coverage, as required by law. The policy must comply with the 
requirements of the California Workers’ Compensation 
Insurance and Safety Act and provide protection in the minimum 
 amount of: (i) one million dollars ($1,000,000.00) for any one 
accident or occurrence, or (ii) the maximum amount of such 
insurance available to Contractor under Contractor’s combined 
insurance policies (including any excess or “umbrella” policies), 
whichever is greater. If Contractor is self-insured, Contractor 
must provide its Certificate of Permission to Self-Insure, duly 
authorized by the Department of Industrial Relations. 

 
(3)   Automobile Liability: Contractor shall maintain Automobile 

Liability covering all owned, non-owned and hired automobiles 
(if Contractor does not own automobiles, then Contractor shall 
maintain Hired/Non-owned Automobile Liability) against claims 
and liabilities for personal injury, death, or property damage 
providing protection in the minimum  amount of: (i) one million 
dollars ($1,000,000.00) for bodily injury or death to any one 
person for any one accident or occurrence and at least one 
million dollars ($1,000,000.00) for property damage, or (ii) the 
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maximum amount of such insurance available to Contractor 
under Contractor’s combined insurance policies (including any 
excess or “umbrella” policies), whichever is greater.  

 
(B) Required Endorsements.  Contractor shall provide proof of the 
following endorsements, listed for each policy for which endorsements are 
required, as outlined below: 

 
(1)   ALL Policies: 

 
“Waiver of Subrogation” - Each required policy, with the 
exception of Builder’s Risk and Professional Liability, must 
include an endorsement providing that the carrier agrees to 
waive any right of subrogation it may have against the City of 
Morgan Hill and the City’s elected or appointed officials, 
boards, agencies, officers, agents, employees, and 
volunteers. 

 
(2)   General Liability: 

 
a. “Additionally Insured” - The City of Morgan Hill, its elected or 

appointed officials, boards, agencies, officers, agents, 
employees, and volunteers are named as additional 
insureds; 

 
b. “Primary and Non-Contributing” - Insurance shall be primary 

non-contributing; 
 

(C) Subcontractors.  Contractor must ensure that each Subcontractor 
is required to maintain the same insurance coverage required under this 
Section 4.3, with respect to its performance of Work on the Project, 
including those requirements related to the additional insureds and waiver 
of subrogation. 
 
(D) Qualification of Insurers. All insurance required pursuant to this 
Contract must be issued by a company licensed and admitted, or 
otherwise legally authorized to carry out insurance business in the State of 
California, and each insurer must have a current A.M. Best's financial 
strength rating of “A” or better and an financial size rating of “VIII” or 
better. 
 
(E) Certificates.  Contractor shall furnish City with copies of all policies 
or certificates as outlined herein, whether new or modified, promptly upon 
receipt. No policy subject to the Contractor’s agreement with the City shall 
be reduced, canceled, allowed to expire, or materially changed except 
after thirty (30) days' notice by the insurer to City, unless due to non-



 

GENERAL CONDITIONS 
Page 15 of 51 

payment of premiums, in which case ten days written notice must be 
made to Owner. Certificates, including renewal certificates, may be mailed 
electronically to riskmgmt@morganhill.ca.gov or delivered to the 
Certificate Holder address provided herein. 
 

Certificate Holder address: 
 

City of Morgan Hill 
 Attn: Risk Management 
 17575 Peak Avenue 

Morgan Hill, CA  95037 
 

4.4 Warranty Bond.  As a condition precedent to Final Completion, 
Contractor must submit a warranty bond, using the form provided by 
Owner, to guarantee its Work as specified in Article 11, Completion and 
Warranty Procedures. The warranty bond must be issued by a surety 
admitted in California for 50% of the final Contract Price or as otherwise 
specified in the Contract Documents. If an issuing surety cancels the bond 
or becomes insolvent, within seven days following written notice from 
Owner, Contractor must substitute a surety acceptable to Owner.  

 
 

Article 5 
Contract Time 

 
5.1 Time is of the Essence.  Time is of the essence in Contractor’s 

performance and completion of the Work, and Contractor must diligently 
prosecute the Work and complete it within the Contract Time. 

 
(A) General.  Contractor must commence the Work on the date 
indicated in the notice to proceed, and must fully complete the Work, in 
strict compliance with all requirements of the Contract Documents, and 
within the Contract Time. 
 
(B) Rate of Progress.  Contractor and its Subcontractors must, at all 
times, provide workers, materials, and equipment sufficient to maintain the 
rate of progress necessary to ensure full completion of the Work within the 
Contract Time. If Owner determines that Contractor is failing to prosecute 
the Work at a sufficient rate of progress, Owner may, in its sole discretion, 
direct Contractor to provide additional workers, materials, or equipment, or 
to work additional hours or days without additional cost to Owner, in order 
to achieve a rate of progress satisfactory to Owner. If Contractor fails to 
comply with Owner’s directive in this regard, Owner may, at Contractor’s 
expense, separately contract for additional workers, materials, or 
equipment or use Owner’s own forces to achieve the necessary rate of 

mailto:riskmgmt@morganhill.ca.gov
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progress.  Alternatively, Owner may terminate the Contract based on 
Contractor’s default. 

 
5.2 Schedule Requirements. All schedules must be prepared using standard 

scheduling software acceptable to Architect/Engineer, and must provide 
schedules in electronic and paper form as requested.  

 
(A) As-Planned (Baseline) Schedule.  Within 15 calendar days 
following issuance of the notice of award (or as otherwise specified in the 
Special Conditions), Contractor must submit to Owner for review and 
approval an as-planned (baseline) schedule showing in detail how 
Contractor plans to perform and fully complete the Work within the 
Contract Time using critical path methodology. The as-planned schedule 
must include the work of all trades required for the Work, and must be 
sufficiently comprehensive and detailed to enable progress to be 
monitored on a day-by-day basis. For each activity, the as-planned 
schedule must be dated, provided in the format specified in the Contract 
Documents or as required by the Architect/Engineer, and must include, at 
a minimum, a description of the activity, the start and completion dates, 
and the duration. 

 
(B) Progress Schedules.  Contractor must submit an updated 
progress schedule and three-week look-ahead schedule, in the format 
specified by Architect/Engineer, for review and approval with each 
application for a progress payment. The progress schedule must show 
how the actual progress of the Work to date compared to the as-planned 
schedule, and must identify any actual or potential impacts to the critical 
path.  

 
(C) Recovery Schedule.  If Owner determines that the Work is more 
than one week behind schedule, within seven days following written notice 
of such determination, Contractor must submit a recovery schedule, 
showing how the Contractor intends to perform and complete the Work 
within the Contract Time, based on actual progress to date. 
 
(D) Effect of Approval.  Contractor and its Subcontractors must 
perform the Work in accordance with the most current approved schedule 
unless otherwise directed by Owner. Owner’s approval of a schedule does 
not operate to extend the time for completion of the Work or any 
component of the Work, and will not affect Owner’s right to assess 
liquidated damages for Contractor’s unexcused delay in completing the 
Work within the Contract Time.  
 
(E) Posting. Contractor must at all times maintain a copy of the most 
current approved progress or recovery schedule posted prominently in its 
on-site office. 
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(F) Reservation of Rights. Owner reserves the right to direct the 
sequence in which the Work must be performed or to make changes in the 
sequence of the Work in order to facilitate the performance of work by 
Owner or others, or to facilitate Owner’s use of its property. The Contract 
Time or Contract Price may be adjusted to the extent such changes in 
sequence actually increase or decrease Contractor’s time or cost to 
perform the Work. 
 
(G) Authorized Working Days and Times.  Contractor is limited to 
working Monday through Friday, excluding City of Morgan Hill-observed 
holidays, during Owner’s normal business hours, except as expressly 
provided in the Special Conditions, or as authorized in writing by Owner. 
Owner reserves the right to charge Contractor for additional costs incurred 
by Owner due to Work performed on days or during hours not expressly 
authorized in these Contract Documents, including reimbursement of 
costs incurred for inspection, testing, and construction management 
services. 

 
5.3 Delay and Extensions of Contract Time. 
 

(A) Excusable Delay.  The Contract Time may be extended if 
Contractor encounters an unavoidable delay in completely the Work within 
the Contract Time due to causes completely beyond Contractor’s control, 
and which Contractor could not have avoided or mitigated through 
planning, foresight, and diligence (“Excusable Delay”).  Grounds for 
Excusable Delay may include fire, earthquake, acts of terror or vandalism, 
epidemic, unforeseeable adverse government actions, unforeseeable 
actions of third parties, encountering unforeseeable hazardous materials, 
unforeseeable site conditions, suspension for convenience under Article 
13, or unusually severe weather.   
 
(B) Non-Excusable Delay.  Excusable Delay does not include delay 
that is concurrent with non-Excusable Delay, and does not include delay 
caused by: 

 
(1)  weather conditions which are normal for the location of the 
Project, as determined by reliable records, including monthly rainfall 
averages, for the preceding ten years;  
 
(2)  Contractor’s failure to order equipment and materials 
sufficiently in advance of the time needed for timely completion of 
the Work;  
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(3)  Contractor’s failure to provide adequate notification to utility 
companies for connections or services necessary for the timely 
performance and completion of the Work; 
 
(4)   foreseeable conditions Contractor could have ascertained from 
reasonably diligent inspection of the Worksite or review of the 
Contract Documents; or 
 
(5)  Contractor’s financial inability to perform the Work, including 
insufficient funds to pay its Subcontractors or suppliers. 

 
(C) Request for Extension of Contract Time.  A request for an 
extension of time and associated delay costs must be submitted in writing 
to Architect/Engineer within ten calendar days of the date the delay is first 
encountered, even if the duration of the delay is not yet known at that 
time, or shall be deemed waived.  In addition to complying with the 
requirements of this Article 5, the request must be submitted in 
compliance with the Change Order request procedures in Article 6, below.  
Strict compliance with these requirements is necessary to ensure that any 
delay or delay costs may be mitigated as soon as possible, and to 
facilitate cost-efficient administration of the Project and timely performance 
of the Work. Any request for an extension of time or delay costs that does 
not strictly comply with the requirements of Article 5 and Article 6 will be 
deemed waived.   
 

(1)  Required Contents. The request must include a detailed 
description of the cause(s) of the delay, and must also describe the 
measures that Contractor has taken to mitigate the delay and/or its 
effects, including efforts to mitigate the cost impact of the delay, 
e.g., by workforce management, change in sequencing, etc.  If the 
delay is still ongoing at the time the request is submitted, the 
request should also include Contractor’s plan for continued 
mitigation of the delay or its effects. 
 
(2)  Delay Days and Costs. The request must specify the number of 
days of Excusable Delay claimed, or provide a realistic estimate if 
the duration of the delay is not yet known.  The request must 
specify the amount of any delay-related costs that are claimed, or 
provide a realistic estimate if the amount is not yet known. Any 
estimate of delay duration or cost must be updated in writing and 
submitted with all required supporting documentation as soon as 
the actual time and cost is known.  
 
(3) Supporting Documentation.  The request must also include any 
and all supporting documentation necessary to evidence the delay 
and its actual impacts, including schedule and cost impacts, 
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including a time impact analysis using critical path methodology, 
and demonstrating unavoidable delay to Final Completion. The time 
impact analysis must be submitted in a form or format acceptable to 
Owner.   
 
(4)  Burden of Proof.  Contractor has the burden of proving 1) that 
the delay was an Excusable Delay, as defined above, 2) that 
Contractor has made reasonable efforts to mitigate the delay and 
its schedule and cost impacts, 3) that the delay will unavoidably 
result in delaying Final Completion, and 4) that any delay costs 
claimed by Contractor were actually incurred and were reasonable 
under the circumstances.  
 
(5)  Recoverable Costs.  If Contractor is granted an extension of 
time for Excusable Delay, recompense for delay costs shall be 
limited to actual, direct, reasonable, and substantiated costs, and 
will not include home office overhead, or markup for overhead and 
profit.   
 
(6)  Legal Compliance.  Nothing in this provision is intended to 
require the waiver, alteration, or limitation of the applicability of 
Public Contract Code Section 7102. 
 
(7)  No Waiver.  Any grant of an extension of time or delay costs 
due to an Excusable Delay will not operate as a waiver of Owner’s 
right to assess liquidated damages for unexcused delay. 
 
(8)  Dispute Resolution.  In the event of a dispute over entitlement 
to an extension of time or delay costs, Contractor may not stop 
working pending resolution of the dispute, but must continue to 
comply with its duty to diligently prosecute the performance and 
timely completion of the Work.  Contractor’s sole recourse for an 
unresolved dispute based on Owner’s rejection of a Change Order 
request for an extension of time or delay costs is to comply with the 
Dispute Resolution provisions set forth in Article 12, below. 
 

5.4 Liquidated Damages.  It is expressly understood that if Final Completion 
is not achieved within the Contract Time, Owner will suffer damages which 
are difficult to determine and accurately specify.  If Contractor fails to 
achieve Final Completion within the Contract Time, Owner may charge 
Contractor in the amount specified in the Contract for each day that Final 
Completion is delayed beyond the Contract Time, as liquidated damages 
and not as a penalty.   

 
(A) Liquidated Damages.  Liquidated damages will not be assessed 
for any Excusable Delay, as set forth above.   
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(B) Milestones.  Liquidated damages may also be separately 
assessed for failure to meet milestones specified elsewhere in the 
Contract Documents, regardless of impact on Contract Time and Final 
Completion.   
 
(C) Setoff.  Owner is entitled to set off the amount of liquidated 
damages assessed against any payments otherwise due to Contractor, 
including setoff against release of retention.  If there are insufficient 
Contract funds remaining to cover the full amount of liquidated damages 
assessed, Owner is entitled to recover the balance from Contractor or its 
performance bond surety. 
 
(D) Occupy or Use.  Occupancy or use of the Project in whole or in 
part prior to Final Completion will not operate as a waiver of Owner’s right 
to assess liquidated damages for Contractor’s unexcused delay in 
achieving Final Completion. 
 
 

Article 6 
Contract Modification 

 
6.1 Changes in Work.  Owner reserves the right to make changes in the 

Work without invalidating the Contract. Owner may direct or Contractor 
may request changes in the Work, and any such changes will be 
formalized in a Change Order, which may include commensurate changes 
in the Contract Price or Contract Time as applicable.  Contractor must 
promptly comply with Owner-directed changes in the Work in accordance 
with the intent of the original Contract Documents, even if Contractor and 
Owner have not yet reached agreement as to adjustments to the Contract 
Price or Contract Time. 

 
(A) Owner-Directed Change.  In the event of a dispute over 
entitlement to or the amount of a change in Contract Time or a change in 
Contract Price related to an Owner-directed change, Contractor must 
perform the Work as directed and may not delay its work or cease work 
pending resolution of the dispute, but must continue to comply with its duty 
to diligently prosecute the performance and timely completion of the Work, 
including the Work in dispute.   
 
(B) Contractor’s Obligations.  In the event that Owner and Contractor 
dispute whether a portion or portions of the Work are already required by 
the Contract Documents as opposed to changed or extra Work, Contractor 
must perform the Work as directed and may not delay its Work or cease 
Work pending resolution of the dispute, but must continue to comply with 
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its duty to diligently prosecute the performance and timely completion of 
the Work, including the Work in dispute.  
 
(C) Remedy for Non-Compliance.  Contractor’s failure to promptly 
comply with an Owner-directed change is deemed a material breach of the 
Contract, and in addition to all other remedies available to it, Owner may, 
at its sole discretion, hire another contractor or use its own forces to 
complete the disputed Work at Contractor’s sole expense, and may 
deduct the cost from the Contract Price. 
 
(D) Dispute Resolution.  Contractor’s sole recourse for an unresolved 
dispute related to changes in the Work is to comply with the dispute 
resolution provisions set forth in Article 12, below. 

 
6.2 Contractor Change Order Requests.  Contractor must submit a 

request or proposal for a change in the Work or a change in the Contract 
Price or Contract Time as a written Change Order request or proposal.   

 
(A) Time for Submission. Any request for a change in the Contract 
Price must be submitted in writing to Architect/Engineer within ten 
calendars days of the date that Contractor first encounters the 
circumstances, information or conditions giving rise to the Change Order 
request, even if the total amount of the requested change in the Contract 
Price or impact on the Contract Time is not yet known at that time.  
 
(B) Required Contents.  Any Change Order request or proposal 
submitted by Contractor must include a complete breakdown of actual or 
estimated costs and credits, and must itemize labor, materials, equipment, 
taxes, insurance, and subcontract amounts.  Any estimated cost must be 
updated in writing as soon as the actual amount is known.   
 
(C) Required Documentation.  All claimed costs must be fully 
documented, and any related request for an extension of time or delay-
related costs must be included at that time and in compliance with the 
requirements of Article 5 of the General Conditions.  
 
(D) Required Form.  Contractor must use Owner’s form(s) for 
submitting all Change Order requests or proposals, unless otherwise 
specified by Owner. 

 
(E) Certification.  All Change Order requests must be signed by 
Contractor and must include the following certification:  
 

“The undersigned Contractor certifies under penalty of perjury that 
its statements and representations in this Change Order request 
are true and correct.  Contractor warrants that this Change Order 
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request is comprehensive and complete, and agrees that any 
costs, expenses, or time extension request not included herein 
shall be deemed waived.  Contractor understands that submission 
of claims which have no basis in fact or which Contractor knows to 
be false may violate the False Claims Act, as set forth in 
Government Code Sections 12650 et seq.” 

 
6.3 Adjustments to Contract Price.  The amount of any increase or 

decrease to the Contract Price will be determined based on one of the 
following methods in the order provided: 

 
(A) Unit Pricing.  Amounts previously provided by Contractor in the 
form of unit prices, the schedule of values, or Allowances, will apply first if 
unit pricing, a schedule of values, or an Allowance amount has previously 
been submitted for the affected Work; or, if none 
 
(B) Lump Sum.  A mutually agreed upon lump sum; or, if none 
 
(C) Time and Materials.  On a time and materials basis, which may 
include a not-to-exceed limit, calculated as the total of the following sums: 
 

(1)   All direct labor costs plus 15% for overhead and profit;  
 
(2)  All direct material costs, including sales tax, plus15% for 
overhead and profit; 
 
(3)  All direct plant and equipment rental costs, plus 15% for 
overhead and profit; 
 
(4)  All direct subcontract costs plus 10% for overhead and profit; 
and 
 
(5)   Increased premium costs computed at 1½ % of total of the 
previous four sums. 

 
6.4 Unilateral Change Order.  If Owner disagrees with the amount of 

compensation or extension of time that Contractor has requested, Owner 
may elect to issue a unilateral Change Order, directing performance of the 
Work, and authorizing a change in the Contract Price or Contract Time in 
the amount Owner believes is merited. Contractor’s sole recourse to 
dispute the terms of a unilateral Change Order is to submit a timely Claim 
pursuant to Article 12, below.  

 
6.5 Non-Compliance Deemed Waiver.  Contractor waives its entitlement to 

any increase in the Contract Price or Contract Time if Contractor fails to 
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full comply with the provisions of this Article. Contractor will not be paid for 
unauthorized extra work. 

 
 

Article 7 
General Construction Provisions 

 
7.1 Permits and Taxes.   
 

(A) General.  Contractor must obtain and pay for any and all permits, 
fees, or licenses required to perform the Work, unless otherwise indicated 
in the Contract Documents.  Contractor must cooperate with and provide 
notifications to government agencies with jurisdiction over the Project, as 
may be required. Contractor must provide Owner with copies of all 
notices, permits, licenses, and renewals required for the Work.   
 
(B) Federal Excise Tax.  Contractor must pay for all taxes on labor, 
material and equipment, except Federal Excise Tax to the extent that 
Owner is exempt from Federal Excise Tax. 
 

7.2 Temporary Facilities.  Contractor must provide, at Contractor’s sole 
expense, any and all temporary facilities, including onsite office, sanitary 
facilities, storage, scaffolds, barricades, walkways, and any other 
temporary structure required to safely perform the Work along with any 
utility services incidental thereto.   

 
(A) Standards.  Such structures must be safe and adequate for the 
intended use, and installed and maintained in accordance with all 
applicable federal, state, and local laws, codes, and regulations.   
 
(B) Removal and Repair.  Contractor must promptly remove all such 
temporary facilities when they are no longer needed or upon completion of 
the Work, whichever comes first.  Contractor must promptly repair any 
damage to Owner’s property caused by the installation, use, or removal of 
the temporary facilities, and must promptly restore the property to its 
original or intended condition.   
 
(C) Additional Requirements. Additional provisions pertaining to 
temporary facilities may be included in the Specifications or Special 
Conditions. 

 
7.3 Signs.  No signs may be displayed on or about Owner’s property, except 

signage which is required by law or by the Contract Documents, without 
Owner’s prior written approval as to content, size, design, and location. 
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7.4 Protection of Work and Property.   
 

(A) General.  Contractor is responsible at all times for protecting the 
Work and materials and equipment to be incorporated into the Work from 
damage until the Notice of Completion has been recorded.  Except as 
specifically authorized by Owner, Contractor must confine its operations to 
the area of the Project site indicated in the Drawings.  Contractor is liable 
for any damage caused to Owner’s real or personal property, the real or 
personal property of adjacent property owners, or the work or personal 
property of other contractors working for Owner.   
 
(B) Unforeseen Conditions.  If Contractor encounters facilities, 
utilities, or other unknown conditions not shown on or reasonably inferable 
from the Drawings or apparent from inspection of the Project site, 
Contractor must promptly notify Architect/Engineer, and must avoid taking 
any action which could cause damage to the facilities or utilities pending 
further direction from the Architect/Engineer.  If Architect/Engineer’s 
subsequent direction to Contractor affects Contractor’s cost or time to 
perform the Work, Contractor may submit a Change Order request as set 
forth in Article 6, above. 
 
(C) Support; Adjacent Properties. Contractor must provide, install, 
and maintain all shoring, bracing, underpinning, etc., necessary to provide 
support to Owner’s property and adjacent properties and improvements 
thereon.  Contractor must provide notifications to adjacent property 
owners as may be required by law. 
 
(D) Damage to Existing Facilities.  Any existing facilities that are 
broken or damaged by the installation of Work shall be repaired or 
replaced with the same kind of material, the same finish, and in not less 
than the same dimensions as the original work.  All such repairs or 
replacements shall match the appearance of the existing facilities as 
nearly as possible. 
 

7.5 Noninterference.  Contractor must take reasonable measures to avoid 
interfering with Owner’s use of its property at or adjacent to the Project 
site, including use of roadways, entrances, parking areas, walkways, and 
structures. 

 
 
 
 
7.6 Materials and Equipment.   
 

(A) General.  Unless otherwise specified, all materials and equipment 
required for the Work must be new and of the best grade for the intended 
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purpose, and furnished in sufficient quantities to ensure the proper and 
expeditious performance of the Work.  Unless otherwise specified, all 
materials and equipment required for the Work are deemed to include all 
components required for complete installation and intended operation, and 
must be installed in accordance with the manufacturer’s recommendation.  
Contractor is responsible for all shipping, handling, and storage costs 
associated with the materials and equipment required for the  
Work, and is responsible for protecting the Work and all of the required 
materials, supplies, tools and equipment at Contractor’s sole cost until 
Owner accepts the Project. 
 
(B) Owner-Provided.  If the Work includes installation of materials or 
equipment to be provided by Owner, Contractor is solely responsible for 
the proper examination, handling, storage, and installation of such items in 
accordance with the Contract Documents.  Contractor must promptly 
notify Owner of any defects discovered in Owner-provided materials or 
equipment.  Contractor is solely responsible for any loss of or damage to 
such items which occurs while the items are in Contractor’s custody and 
control, the cost of which may be offset from the Contract Price and 
deducted from any payment(s) due to Contractor.   
 
(C) Domestic Materials.  Only unmanufactured materials that have 
been produced in the United States, and only manufactured materials that 
have been manufactured in the United States may be used for this 
Project, as required by Government Code Section 4300 et seq. 
 
(D) Intellectual Property Rights.  Contractor must, at its sole 
expense, obtain any authorization required for use of patented or 
copyright protected materials, equipment, devices or processes that are 
incorporated into the Work.  Contractor’s indemnity obligation in Article 4, 
applies to any claimed violation of intellectual property rights in violation of 
this provision.  

 
7.7 Substitutions. 
 

(A) “Or Equal.”  Any specification designating a material, product, 
thing, or service by specific brand or trade name, followed by the words 
“or equal,” is intended only to indicate quality and type of item desired, and 
Contractor may request use of any equal material, product, thing, or 
service.   
 
(B) Request for Substitution.  A request for substitution must be 
submitted to Architect/Engineer for approval within the applicable time 
period provided in the Contract Documents. If no time period is specified, 
the substitution request may be submitted any time within 35 days after 
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the date of award of the Contract, or sufficiently in advance of the time 
needed to avoid delay of the Work, whichever is earlier.  
 
(C) Substantiation.  All data substantiating the proposed substitute as 
an “equal” item must be submitted with the written request for substitution. 
Contractor’s failure to timely provide necessary substantiation is ground 
for rejection of the proposed substitution, without further review. 
 
(D) Burden of Proving Equality.  Contractor has the burden of 
proving the equality of the proposed substitution. Architect/Engineer has 
sole discretion to determine whether a proposed substitution is “equal,” 
and Architect/Engineer’s determination is final. 
   
(E) Approval or Rejection.  If the proposed substitution is approved, 
Contractor is solely responsible for any additional costs associated with 
the substituted item(s).  If the proposed substitution is rejected, Contractor 
must, without delay, install the item specified.  
 
(F) Contractor’s Obligations.  Architect/Engineer’s review of a 
proposed substitution will not relieve Contractor from any of its obligations 
under the Contract Documents.  In the event Contractor makes an 
unauthorized substitution, Contractor will be solely responsible for all 
resulting cost impacts, including the cost of removal and replacement and 
the impact to other design elements. 

 
7.8 Testing and Inspection.  
 

(A) General.  All materials, equipment, and workmanship used in the 
Work are subject to inspection by Inspector at all times and locations 
during construction and/or fabrication. All manufacturers’ application or 
installation instructions must be provided to the Inspector at least ten days 
prior to the first such application or installation. Contractor must, at all 
times, make the Work available for inspection.   
 
(B) Scheduling and Notification. Contractor must schedule all tests 
required by the Contract Documents in time to avoid any delay to the 
progress of the Work.  Contractor must provide timely notice to all 
necessary parties as specified in the Contract Documents.   
 
(C) Responsibility for Costs.  Owner will bear the initial cost of testing 
to be performed by independent testing consultants retained by Owner, 
subject to the following exceptions:   
 

(1)  Contractor will be responsible for the costs of any subsequent 
tests which are required to substantiate compliance with the 
Contract Documents, and any associated remediation costs.   
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(2)  Contractor will be responsible for inspection costs, at Owner’s 
established rates, for inspection time lost because the Work is not 
ready or Contractor fails to appear for a scheduled inspection.   
 
(3)  In addition, if any portion of the Work which is subject to testing 
is covered or concealed by Contractor prior to testing, Contractor 
will bear the cost of making that portion of the Work available for 
the testing required by the Contract Documents, and any 
associated repair or remediation costs.   

 
(D) Contractor’s Obligations.  Any Work that fails to comply with the 
requirements of the Contract Documents must be promptly repaired, 
replaced, or corrected by Contractor, at Contractor’s sole expense, even if 
that Work was previously inspected or included in a progress payment. 
Contractor is solely responsible for any delay occasioned by remediation 
of noncompliant Work. Inspection of the Work does not in any way relieve 
Contractor of its obligations to perform the Work as specified. 
 
(E) Distant Locations.  If required off-site testing or inspection must 
be conducted at a location more than 100 miles from the Project site, 
Contractor is solely responsible for the additional travel costs required for 
testing and/or inspection at such locations.  
 
(F) Final Inspection.  The provisions of this Section 7.8 apply to final 
inspection under Article 11, Completion and Warranty Provisions. 
 

7.9 Clean up.  Contractor must regularly remove debris and waste materials 
and maintain the Worksite in clean and neat condition.   

 
(A) General.  Prior to discontinuing work in an area, Contractor must 
clean the area and remove all rubbish along with its construction 
equipment, tools, machinery, waste and surplus materials.  Contractor 
must, at all times, minimize and confine dust and debris resulting from 
construction activities.   
 
(B) Completion.  At the completion of the Work, Contractor must 
remove from the Worksite all of its equipment, tools, surplus materials, 
waste materials and debris. Before demobilizing from the Worksite, 
Contractor must ensure that all surfaces are cleaned, sealed, waxed, or 
finished as applicable, and that all marks, stains, paint splatters, and the 
like have been properly removed from the completed Work and the 
surrounding areas. 
 
(C) Non-Compliance.  If Contractor fails to commence compliance 
with its cleanup obligations within two business days following written 
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notification from Owner or its representative, Owner may undertake 
appropriate cleanup measures without further notice and the cost will be 
deducted from any amounts due or to become due the Contractor.  
 

7.10 Instructions and Manuals.  Contractor must provide three copies each of 
all instructions and manuals required by the Contract Documents, unless 
otherwise specified.  These must be complete as to drawings, details, 
parts lists, performance data, and other information that may be required 
for Owner to easily maintain and service the materials and equipment 
installed for this Project.   

 
(A) Submittal Requirements.  All manufacturers’ application or 
installation instructions must be provided to the Inspector at least ten days 
prior to the first such application.  The instructions and manuals, along 
with any required guarantees, must be delivered to the Architect/Engineer 
for review.   
 
(B) Instruction of Personnel.  Contractor or its Subcontractors must 
instruct Owner’s personnel in the operation and maintenance of any 
complex equipment as a condition precedent to Final Completion, if 
required in the Contract Documents. 

 
7.11 As-built Drawings.  Contractor and its Subcontractors must maintain on 

the Worksite a separate complete set of the Drawings which will be used 
solely for the purpose of recording changes made in any portion of the 
Work in order to create accurate record drawings at the end of the Project.   

 
(A) Duty to Update.  The as-built drawings must be updated as 
changes occur, on a daily basis if necessary.  Progress payments may be 
delayed, in whole or in part, until the as-built drawings are brought up to 
date to the satisfaction of the Architect/Engineer.  Actual locations to scale 
must be identified on the as-built drawings for all runs of mechanical and 
electrical work, including all site utilities, etc., installed underground, in 
walls, floors, or otherwise concealed.  Deviations from the original 
Drawings must be shown in detail.  The location of all main runs, whether 
piping, conduit, ductwork, drain lines, etc., must be shown by dimension 
and elevation.   
 
(B) Final Completion.  Contractor must verify that all changes in the 
Work are depicted in the as-built drawings and must deliver the complete 
set of as-built drawings to the Owner and Architect/Engineer for review 
and approval as a condition precedent to Final Completion. 

 
7.12 Existing Utilities.  As required by Government Code Section 4215, if, 

during the performance of the Work, Contractor discovers utility facilities 
not identified by Owner in the Contract Documents, Contractor must 
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immediately provide written notice to Owner and the utility.  Owner 
assumes responsibility for the timely removal, relocation, or protection of 
existing main or trunkline utility facilities located on the Project site, if 
those utilities are not identified in the Contract Documents.  Contractor will 
be compensated in accordance with the provisions of the Contract 
Documents for the costs of locating, repairing damage not due to 
Contractor’s failure to exercise reasonable care, and removing or 
relocating such utility facilities not indicated in the Drawings or 
Specifications with reasonable accuracy, and for equipment on the Project 
necessarily idled during such work.  Contractor will not be assessed 
liquidated damages for delay in completion of the Work, to the extent such 
delay was caused by Owner’s failure to provide for removal or relocation 
of the utility facilities.   

 
7.13 Notice of Excavation.   Government Code Section 4216.2, requires that 

except in an emergency, Contractor must contact the appropriate regional 
notification center, or Underground Services Alert at 800-642-2444 (for 
Northern California), at least two working days, but not more than 14 
calendar days before starting any excavation if the excavation will be 
conducted in an area that is known, or reasonable should be known, to 
contain subsurface installations, and if practical, Contractor must delineate 
with white paint or other suitable markings the area to be excavated. 

 
7.14 Trenching and Excavations. 
 

(A) Duty to Notify.  Contractor must promptly, and before the following 
conditions are disturbed, provide written notice to Owner if the Contractor 
finds any of the following conditions: 

 
(1)  Material that Contractor believes may be a hazardous waste, 
as defined in Section 25117 of the Health and Safety Code, that is 
required to be removed to a Class I, Class II, or Class III disposal 
site in accordance with the provisions of existing law; 

 
(2)  Subsurface or latent physical conditions at the Worksite 
differing from those indicated by information about the Worksite 
made available to bidders prior to the deadline for submitting bids; 
or  

 
(3)   Unknown physical conditions at the Worksite of any unusual 
nature, differing materially different from those ordinarily 
encountered and generally recognized as inherent in work of the 
character required by the Contract Documents.  

 
(B) Owner Investigation.  Owner will promptly investigate the 
conditions and if Owner finds that the conditions do materially differ or do 
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involve hazardous waste, and cause a decrease or increase in 
Contractor’s cost of, or the time required for, performance of any part of 
the Work, Owner will issue a Change Order.  

 
(C) Disputes.  In the event that a dispute arises between the Owner 
and the Contractor regarding any of the conditions specified in subsection 
(A) above, Contractor will not be excused from any scheduled completion 
date provided for in the Contract Documents, but must proceed with all 
Work to be performed under the Contract.  Contractor will retain any and 
all rights provided either by the Contract or by law which pertain to the 
resolution of disputes between Contractor and Owner.  

7.15 Trenching of Five Feet or More.  As required by Labor Code Section 
6705, if the Contract Price exceeds $25,000 and the Work includes the 
excavation of any trench or trenches of five feet or more in depth, a 
detailed plan must be submitted to Owner or its civil or structural engineer, 
for acceptance in advance of the excavation.  The detailed plan must 
show the design of shoring, bracing, sloping, or other provisions to be 
made for worker protection from the hazard of caving ground during the 
excavation.  If the plan varies from the shoring system standards, it must 
be prepared by a registered civil or structural engineer.  Use of a shoring, 
sloping, or protective system less effective than that required by the 
Construction Safety Orders is prohibited. 

 
7.16 New Utility Connections.  Owner will pay connection charges and meter 

costs for new permanent utilities required by the Contract Documents, if 
any.  Contractor must notify Owner sufficiently in advance of the time 
needed to request service from each utility provider so that connections 
and services are initiated in accordance with the Project schedule.  

 
7.17 Lines and Grades.  Contractor is required to use any benchmark 

provided by Architect/Engineer. Unless otherwise specified in the Contract 
Documents, Contractor must provide all lines and grades required to 
execute the Work. 

 
7.18 Historic or Archeological Items.  
 

(A) Contractor’s Obligations.  Contractor must ensure that all 
persons performing Work at the Project site are required to immediately 
notify the Inspector or Owner’s Representative, upon discovery of any 
potential historic or archeological items, including historic or prehistoric 
ruins, burial grounds, archaeological or vertebrate paleontological site, 
including fossilized footprints or other archeological, paleontological or 
historical feature on the Project site (collectively, “Historic or Archeological 
Items”).   
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(B) Discovery; Cessation of Work.  Upon discovery of any potential 
Historic or Archeological Items, Work must be stopped within an 85-foot 
radius of the find and may not resume until authorized in writing by 
Owner’s Representative.  If required by Owner, Contractor must assist in 
protecting or recovering the Historic or Archeological Items, any such 
assistance to be compensated as extra work on a time and materials 
basis under Article 6, Contract Modification.  Any suspension of Work 
required due to discovery of Historic or Archeological Items will be treated 
as a suspension for convenience under Article 13. 

 
7.19 Environmental Control.  Contractor must not pollute any drainage course 
or its tributary inlets with fuels, oils, bitumens, acids, insecticides, herbicides or 
other harmful materials.  Contractor and its Subcontractors shall at all times in 
the performance of the Work comply with all applicable federal, state, and local 
laws and regulations concerning pollution of waterways. 
 

(A)  Stormwater Permit.  Contractor must comply with all applicable 
conditions of the State Water Resources Control Board national Pollutant 
Discharge Elimination System General Permit for Waste Discharge 
Requirements for Discharges of Stormwater Runoff Associated with 
Construction Activity (“Stormwater Permit”). 

 
(B) Contractor’s Obligations.  If required for the Work, a copy of the 
Stormwater Permit is on file in Owner’s principal administrative offices, 
and the Contractor must comply with the same without adjustment of the 
Contract Price or the Contract Time. The Contractor must timely and 
completely submit required reports and monitoring information required by 
the conditions of the Stormwater Permit, the Contractor must comply with 
all other applicable state, municipal or regional laws, ordinances, rules or 
regulations governing discharge of stormwater, including applicable 
municipal stormwater management programs.  

 
 

Article 8 
Payment 

 
8.1 Schedule of Values.  Prior to submitting its first application for payment, 

Contractor must prepare and submit to Owner and Architect/Engineer a 
schedule of values apportioned to the various divisions and phases of the 
Work.  Each line item contained in the schedule of values must be 
assigned a value such that the total of all items shall equal the Contract 
Price.  The items must be sufficiently detailed to enable accurate 
evaluation of the percentage of completion claimed in each application for 
payment, and the assigned value consistent with any itemized or unit 
pricing submitted with Contractor’s bid. 
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8.2 Progress Payments.  Following the last day of each month, or as 
otherwise required by the Special Conditions or Specifications, Contractor 
will submit to Owner and Architect/Engineer for approval, a monthly 
application for payment for Work performed during the preceding month 
based on the estimated value of the Work performed during that preceding 
month.   

 
(A) Application for Payment.  Each application for payment must be 
itemized to include labor, materials, and equipment incorporated into the 
Work, and materials and equipment delivered to the Worksite, as well as 
authorized and approved Change Orders.  Each pay application must be 
supported by the Contractor’s schedule of values and any other 
substantiating data required by the Contract Documents.   
Each application for payment shall be accompanied by completed 
“Contract Balance Form,” a copy of which is provided at the end of 
Article 8. 
 
(B) Payment of Undisputed Amounts.  Owner will pay the undisputed 
amount due, as certified by Architect/Engineer, within thirty (30) days after 
Contractor has submitted a complete and accurate payment application, 
subject to Public Contract Code Section 20104.50.  Owner will deduct a 
percentage from each progress payment as retention, as set forth in 
Section 8.5, below, and may deduct additional amounts as set forth in 
Section 8.3, below. 

 
8.3 Adjustment of Payment Application.  Owner may adjust or reject a 

payment application, including application for Final Payment, in whole or 
in part, based upon any of the circumstances listed below.  Contractor will 
be notified in writing of the basis for the adjustment, and will be promptly 
paid once the basis for that adjustment has been remedied and no longer 
exists. 

 
(A) Contractor’s unexcused failure to perform the Work as required by 
the Contract Documents, including correction or completion of punch list 
items; 
 
(B) Loss or damage caused by Contractor or its Subcontractor(s) 
arising out of or relating to performance of the Work; 
 
(C) Contractor’s failure to pay its Subcontractors and suppliers when 
payment is due; 
 
(D) Failure to timely correct rejected, nonconforming, or defective 
Work; 
 
(E) Unexcused delay in performance of the Work;  
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(F) Any unreleased stop notice, retained as 125% of the amount 
claimed; 
 
(G) Failure to submit any required schedule or schedule update in the 
manner and within the time specified in the Contract Documents: 
 
(H) Failure to maintain or submit as-built documents in the manner and 
within the time specified in the Contract Documents; 
 
(I) Work performed without approved Shop Drawings, when approved 
Shop Drawings are required before proceeding with the Work; 
 
(J)   Contractor’s payroll records are delinquent or inadequate; and 
 
(K) Any other costs or charges that may be offset against payments 
due, as provided in the Contract Documents, including liquidated 
damages. 
  

8.4 Acceptance of Work.  Neither Owner’s payment of progress payments 
nor its partial or full use or occupancy of the Project constitutes 
acceptance of any part of the Work. 

 
8.5 Retention.  Owner will retain five percent of the amount due on each 

progress payment, or the percentage stated in the Notice Inviting Bids, 
whichever is greater, as retention to ensure full and satisfactory 
performance of the Work.   

 
(A) Substitution of Securities.  As provided by Public Contract Code 
Section 22300, Contractor may request in writing that it be allowed, at its 
sole expense, to substitute securities for the retention withheld by Owner.  
Any escrow agreement entered into pursuant to this provision will fully 
comply with Public Contract Code Section 22300, and will be subject to 
approval as to form by Owner’s legal counsel.  
 
(B) Release of Undisputed Retention.  All undisputed retention, less 
any amounts that may be assessed as liquidated damages, retained for 
stop notices, or otherwise withheld under Section 8.3 or 8.6 will be 
released as Final Payment to Contractor no sooner than 35 days following 
recordation of the notice of completion, and no later than 60 days following 
acceptance of the Project by Owner’s governing body or authorized 
designee, or, if the Project has not been accepted, no later than 60 days 
after the Project is otherwise considered complete under Public Contract 
Code Section 7107(c). 
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8.6 Setoff.  Owner is entitled to set off any amounts due from Contractor 
against any payments due to Contractor.  Owner’s entitlement to setoff 
includes progress payments as well as Final Payment and release of 
retention. 

 
8.7 Payment to Subcontractors and Suppliers.  Each month, Contractor 

must promptly pay each Subcontractor and supplier the value of the 
portion of labor, materials, and equipment incorporated into the Work or 
delivered to the Worksite by the Subcontractor or supplier during the 
preceding month.  Such payments must be made in accordance with the 
requirements of the law, and those of the Contract Documents and 
applicable subcontract or supplier contract. 

 
(A) Withholding for Stop Notice.  Owner will withhold 125% of the 
amount claimed by an unreleased stop notice, a portion of which may be 
retained by Owner for the costs incurred in handling the stop notice claim, 
including attorneys’ fees and costs, as authorized by law. 
 
(B)   Joint Checks.  Owner reserves the right to issue joint checks 
made payable to the Contractor and its Subcontractors or suppliers.  As a 
condition to release of payment by a joint check, the joint check payees 
may be required to execute a joint check agreement in a form provided or 
approved by Owner.  The joint check payees will be jointly and severally 
responsible for the allocation and disbursement of funds paid by joint 
check.  Payment by joint check will not be construed to create a 
contractual relationship between Owner and a Subcontractor or supplier of 
any tier beyond the scope of the joint check agreement. 

 
8.8 Final Payment.  Final Completion, acceptance of the Work by Owner, and 

recordation of the Notice of Completion, and any release required by the 
Contract Documents are conditions precedent to Final Payment and 
release of undisputed retention, as set forth above.  Contractor’s 
application for Final Payment must comply with the requirements for 
submitting an application for a progress payment as stated in Section 8.2, 
above. Corrections to previous progress payments, including adjustments 
to estimated quantities for unit priced items, may be included in the Final 
Payment. The date of Final Payment is deemed to be effective on the date 
that Owner acts to release retention as final payment to Contractor, or 
otherwise provides written notice to Contractor of Final Payment. If the 
amount due from Contractor to Owner exceeds the amount of Final 
Payment, Owner retains the right to recover the balance from Contractor 
or its sureties. 

 
8.9 Release of Claims.  Owner may, at any time, require that payment of the 

undisputed portion of any progress payment or Final Payment be 
contingent upon Contractor furnishing Owner with a written release of all 
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claims against Owner arising from or related to the portion of Work 
covered by those undisputed amounts.  Any disputed amounts may be 
specifically excluded from the release.  

 
8.10 Warranty of Title.  Contractor warrants that title to all work, materials, or 

equipment incorporated into the Work and included in a request for 
payment will pass over to Owner free of any claims, liens, or 
encumbrances upon payment to Contractor. 
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CONTRACT BALANCE FORM 
 

Project Name: _____________________________________ 
 
Note: A detailed invoice MUST be attached to this Contract Balance Form. 

 

 
 
CONTRACTOR NAME:  ____________________________ DATE: ______________________________ 
 
MAILING ADDRESS: ______________________________ TELEPHONE NO.: ____________________ 
 
 ______________________________ FAX NO.:  ___________________________ 
 
 ______________________________ PROJECT NO.:  ______________________ 
 
        INVOICE NO.:  _______________________ 
 

    

 
 
 
1. ORIGINAL CONTRACT AMOUNT:  $________ 
 
2. APPROVED CHANGE ORDERS TOTAL: $________ 
 
3. REVISED CONTRACT AMOUNT:    (1+2) $________ 
 
4. PREVIOUS BALANCE PAID:   $________ 
 
5. REMAINING BALANCE:     (3-4) $________ 
 
6. CURRENT PROGRESS PAYMENT DUE: $________ 
 (before retention) 
 
7. 5% RETENTION FROM WORK DONE:     (-)$________ 
 
8. CURRENT BALANCE DUE:     (6-7) $________ 
 
9. REMAINING BALANCE OF REVISED 
    CONTRACT AMOUNT:      (5-8) $________ 
 (including retention) 
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Article 9 
Labor Provisions 

 
9.1 Discrimination Prohibited.  Discrimination against any prospective or 

present employee engaged in the Work on grounds of race, color, 
ancestry, national origin, ethnicity, religion, sex, sexual orientation, age, 
disability, or marital status is strictly prohibited.  Contractor and its 
Subcontractors are required to comply with all applicable Federal and 
California laws including the California Fair Employment Practice Act, 
Government Code Sections 12900 et seq., Government Code Section 
11135, and Labor Code Sections 1735, 1777.5, 1777.6, and 3077.5. 

 
9.2 Labor Code Requirements.   
 

(A) Eight Hour Day.  Under Labor Code Section 1810, eight hours of 
labor constitute a legal day’s work under this Contract.   
 
(B) Penalty.  Under Labor Code Section 1813, Contractor will forfeit to 
Owner as a penalty, the sum of $25.00 for each day during which a worker 
employed by Contractor or any Subcontractor is required or permitted to 
work more than eight hours in any one calendar day or more than 40 
hours per calendar week, except if such workers are paid overtime under 
Labor Code Section 1815. 
 
(C) Apprentices.  Contractor is responsible for compliance with the 
requirements governing employment and payment of apprentices, as set 
forth in Labor Code Section 1777.5, which is fully incorporated by 
reference. 
 
(D) Notices.  Under Labor Code Section 1771.4, Contractor is required 
to post all job site notices prescribed by law or regulation. 
  

9.3 Prevailing Wages.  Each worker performing Work under this Contract 
that is covered under Labor Code Section 1720, including cleanup at the 
Project site, must be paid at a rate not less than the prevailing wage as 
defined in Sections 1771 and 1774 of the Labor Code.  The prevailing 
wage rates are available online at http://www.dir.ca.gov/dlsr.  Contractor 
must post a copy of the applicable prevailing rates at the Worksite.    

 
(A) Penalties.  Under Labor Code Section 1775, Contractor and any 
Subcontractor will forfeit to Owner as a penalty up to $200.00 for each 
calendar day, or portion a day, for each worker paid less than the 
applicable prevailing wage rate.  Contractor must also pay each worker 
the difference between the applicable prevailing wage rate and the 
amount actually paid to that worker. 
 

http://www.dir.ca.gov/dlsr
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(B) Federal Requirements.  If this Project is subject to Federal 
prevailing wage requirements in addition to California prevailing wage 
requirements, Contractor and its Subcontractors are required to pay the 
higher of the current applicable prevailing wage rates under federal law, 
available online at http://www.access.gpo.gov/davisbacon/ca.html, or 
under California law, available online at http://www.dir.ca.gov/DLSR.   

 
9.4 Payroll Records.  Contractor must comply with the provisions of Labor 

Code Sections 1776 and 1812, which are fully incorporated by this 
reference.   

 
(A) Contractor and Subcontractor Obligations.  Contractor and each 
Subcontractor must keep accurate payroll records, showing the name, 
address, social security number, work classification, straight time and 
overtime hours worked each day and week, and the actual per diem 
wages paid to each journeyman, apprentice, worker, or other employee 
employed in connection with the Work. Each payroll record must contain 
or be verified by a written declaration that it is made under penalty of 
perjury, stating both of the following: 

 
(1)  The information contained in the payroll record is true and 
correct. 

 
(2)  The Contractor or Subcontractor has complied with the 
requirements of Labor Code Sections 1771, 1811, and 1815 for any 
Work performed by its employees on the Project. 

 
(B) Certified Record.  A certified copy of an employee’s payroll record 
must be made available for inspection or furnished to the employee or his 
or her authorized representative on request, to Owner, or to the Division of 
Labor Standards Enforcement, and the Division of Apprenticeship 
Standards of the Department of Industrial Relations, and as further 
provided by the Labor Code. 
 
(C) Enforcement.  Upon notice of noncompliance with Labor Code 
Section 1776, Contractor or Subcontractor has ten days in which to 
comply with requirements of this section.  If Contractor or Subcontractor 
fails to do so within the ten day period, Contractor or Subcontractor will 
forfeit a penalty of $100.00 per day, or portion a day, for each worker for 
whom compliance is required, until strict compliance is achieved.  Upon 
request by the Division of Apprenticeship Standards, or the Division of 
Labor Standards Enforcement, these penalties will be withheld from 
progress payments then due. 
 

http://www.access.gpo.gov/davisbacon/ca.html
http://www.dir.ca.gov/DLSR
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9.5 Labor Compliance.  Under Labor Code section 1771.4, the Contract for 
this Project, if awarded on or after January 15, 2015, is subject to compliance 
monitoring and enforcement by the California Department of Industrial Relations. 
 

 
Article 10 

Safety Provisions 
 
10.1 Safety Precautions and Programs.  Contractor and its Subcontractors 

are fully responsible for safety precautions and programs, and for the 
safety of persons and property in the performance of the Work.  
Contractor and its Subcontractors must comply with all applicable safety 
laws, rules and regulations and seek to avoid injury, loss, or damage to 
persons or property by taking reasonable steps to protect its employees 
and other persons at the Worksite, materials and equipment stored on or 
off site, and property at or adjacent to the Worksite. 

 
(A) Reporting Requirements. Contractor must immediately provide a 
written report to Owner of all recordable accidents and injuries occurring at 
the Worksite.  If Contractor is required to file an accident report with a 
government agency, Contractor will provide a copy of the report to Owner. 
 
(B) Legal Compliance. Contractor’s safety program must comply with 
the applicable legal and regulatory requirements.  Contractor must provide 
Owner with copies of all notices required by law or regulation. 
 
(C) Contractor’s Obligations.  Any damage or loss caused by 
Contractor arising from the Work which is not insured under property 
insurance must be promptly remedied by Contractor. 
 
(D) Remedies.  If Owner determines, in its sole discretion, that any part 
of the Work or Worksite is unsafe, Owner may, without assuming 
responsibility for Contractor’s safety program, require Contractor or its 
Subcontractor to cease performance of the Work or to take corrective 
measures to the Owner’s satisfaction.  If Contractor fails to promptly take 
the required corrective measures, Owner may perform them and deduct 
the cost from the Contract Price.  Contractor agrees it is not entitled to 
submit a Claim for damages, for an increase in Contract Price, or for a 
change in Contract Time based on Contractor’s compliance with the 
Owner’s request for corrective measures pursuant to this provision. 

 
10.2 Hazardous Materials.  Unless otherwise specified, this Contract does not 

include the removal, handling, or disturbance of any asbestos or other 
Hazardous Materials.  If Contractor encounters materials on the Worksite 
that Contractor reasonably believes to be asbestos or other Hazardous 
Materials, and the asbestos or other Hazardous Materials have not been 
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rendered harmless, Contractor may continue Work in unaffected areas 
reasonably believed to be safe, but must immediately cease work on the 
area affected and report the condition to the Owner.  No asbestos, 
asbestos-containing products or other Hazardous Materials may be used 
in performance of the Work. 

 
10.3 Material Safety.  Contractor must maintain Material Safety Data Sheets 

(“MSDS”) at the Worksite, as required by law, for materials or substances 
used or consumed in the performance of the Work.  The MSDS shall be 
accessible and available to Contractor’s employees, Subcontractors, 
Owner, and Owner’s representatives. 

 
(A)   Contractor Obligations.  Contractor is solely responsible for the 
proper delivery, handling, use, storage, removal, and disposal of all 
materials brought to the Worksite and/or used in the performance of the 
Work. 
 
(B)   Labeling.  Contractor must ensure proper labeling on any material 
brought onto the Worksite so that any persons working with or in the 
vicinity of the material may be informed as to the identity of the material, 
any potential hazards, and requirements for proper handling, protections, 
and disposal.  

 
 

Article 11 
Completion and Warranty Provisions 

 
11.1 Final Completion. 
 

(A) Final Inspection.  When the Work required by this Contract is fully 
performed, Contractor must provide written notification to 
Architect/Engineer requesting final inspection.  Based on this inspection, 
Architect/Engineer will prepare a punch list of items that are incomplete, 
incorrectly installed, or not operating as required by the Contract 
Documents.  The omission of any such item from this punch list will not 
relieve the Contractor from fulfilling all requirements of the Contract 
Documents. 

 
(B) Punch List.  Architect/Engineer will promptly deliver the punch list 
to Contractor and will specify the time by which all of the punch list items 
must be completed or corrected.  The Architect/Engineer may include 
Owner’s estimated cost to complete each punch list item if Contractor fails 
to do so within the specified time.   
 
(C) Requirements for Final Completion.  Final Completion will be 
achieved upon completion or correction of all punch list items, as verified 
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by inspection, and upon satisfaction of all other Contract requirements, 
including any commissioning required under the Contract Documents, and 
submission of all final submittals, including a warranty bond as required 
under Section 4.4, instructions and manuals as required under Section 
7.10, and as-built drawings as required under Section 7.11, all to Owner’s 
satisfaction.  Once Final Completion is achieved, and the Project has been 
formally accepted by Owner, Owner will file a notice of completion with the 
County Recorder.   
 
(D) Final Payment.  Final Payment and release of retention, less any 
sums withheld pursuant to the provisions of the Contract Documents, will 
not be made sooner than 35 days after recordation of the notice of 
completion. If Contractor fails to complete all of the punch list items within 
the specified time, Owner may elect to accept the Project and record the 
notice of completion, and withhold up to 150% of Owner’s estimated cost 
to complete the remaining items from Final Payment.  

 
11.2 Warranty. 
 

(A) General.  Contractor warrants that all materials and equipment will 
be new unless otherwise specified, of good quality, in conformance with 
the Contract Documents, and free from defective workmanship and 
materials.  Contractor further warrants that the Work will be free from 
material defects not intrinsic in the design or materials required in the 
Contract Documents.  At Owner’s request, Contractor must furnish 
satisfactory evidence of the quality and type of materials and equipment 
furnished.  Contractor’s warranty does not extend to damage caused by 
normal wear and tear, or improper use or maintenance. 
 
(B) Warranty Period.  Contractor’s warranty must guarantee its Work 
for a period of one year from the date of recordation of the notice of 
completion (the “Warranty Period”), except when a longer guarantee is 
provided by a supplier or manufacturer or is required by the Specifications 
or Special Conditions.  Contractor must obtain from its Subcontractors, 
suppliers and manufacturers any special or extended warranties required 
by the Contract Documents.   
 
(C) Warranty Documents.  As a condition precedent to acceptance, 
Contractor must supply Owner with all warranty and guarantee documents 
relevant to equipment and materials incorporated into the Work and 
guaranteed by their suppliers or manufacturers.   
 
(D) Subcontractors.  The warranty obligations in the Contract 
Documents apply to Work performed by Contractor and its 
Subcontractors, and Contractor expressly agrees to act as co-guarantor of 
such Work.   
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(E) Contractor’s Obligations.  Upon written notice from Owner to 
Contractor of any defect in the Work discovered during the Warranty 
Period, Contractor or its responsible Subcontractor must promptly correct 
the defective Work at its own cost. Contractor’s obligation to correct 
defects discovered during the Warranty Period will continue past the 
expiration of the Warranty Period as to any defects in Work for which 
Contractor was notified prior to expiration of the Warranty Period.   
 
(F) Owner’s Remedies.  If Contractor and/or its responsible 
Subcontractor fails to correct defective Work within ten days following 
notice by Owner, or sooner, if required by the circumstances, Contractor 
expressly agrees that Owner may correct the defects to conform with 
Contract Documents at Contractor’s sole expense, and Contractor agrees 
to reimburse Owner for its costs within 30 days following Owner’s 
submission of a demand for payment pursuant to this provision.  If Owner 
is required to initiate legal action to compel Contractor’s compliance with 
this provision, and Owner is the prevailing party in such action, Contractor 
is solely responsible for all of Owner’s attorney’s fees and legal costs 
expended to enforce Contractor’s warranty obligations herein in addition to 
any and all costs incurred by Owner to correct the defective Work.  
 

11.3 Use Prior to Final Completion.  Owner reserves the right to occupy or 
make use of the Project, or any portions of the Project, prior to Final 
Completion if Owner has determined that the Project or portion of it is in a 
condition suitable for the proposed occupation or use, and that it is in its 
best interest to occupy or make use of the Project, or any portions of it, 
prior to Final Completion.  Owner will notify Contractor in writing of its 
intent to occupy or make use of the Project or any portions of the Project, 
pursuant to this provision.  

 
(A) Non-Waiver.  Occupation or use prior to Final Completion will not 
operate as acceptance of the Work or any portion of it, nor will it operate 
as a waiver of any of Owner’s rights or Contractor’s duties pursuant to 
these Contract Documents, and will not affect nor bear on the 
determination of the time of substantial completion with respect to any 
statute of repose pertaining to the time for filing an action for construction 
defect.   
 
(B) Owner’s Responsibility.  Owner will be responsible for the cost of 
maintenance and repairs due to normal wear and tear with respect to 
those portions of the Project that are being occupied or used before final 
completion.  The Contract Price or the Contract Time may be adjusted 
pursuant to the applicable provisions of these Contract Documents if, and 
only to the extent that, any occupation or use under this Section actually 
adds to Contractor’s cost or time to perform the Work. 
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11.4 Substantial Completion.  For purposes of determining “substantial 

completion” with respect to any statute of repose pertaining to the time for 
filing an action for construction defect, “substantial completion” is deemed 
to mean the last date that Contractor or any Subcontractor performs Work 
on the Project prior to recordation of the Notice of Completion, except for 
warranty work performed under this Article.  

 
 

Article 12 
Dispute Resolution 

 
12.1 Claims.  This Article applies to and provides the exclusive procedures for 

any Claim arising from or related to the Contract or performance of the 
Work. 

 
(A) Definition.  “Claim” means a separate demand by Contractor, 
submitted in writing, for change in the Contract Time or Contract Price that 
has previously been submitted to Owner in accordance with the 
requirements of the Contract Documents, and which has been rejected by 
Owner, in whole or in part.  
 
(B) Limitations.   A Claim may only include the portion of a previously 
rejected demand that remains in dispute between Contractor and Owner.  
With the exception of any dispute regarding the amount of money actually 
paid to Contractor as Final Payment, Contractor is not entitled to submit a 
Claim demanding a change in the Contract Time or the Contract Price, 
which has not previously been submitted to Owner in full compliance with 
Article 5 and Article 6, and subsequently rejected in whole or in part by 
Owner. 

 
(C) Scope of Article. This Article is intended to provide the exclusive 
procedures for submission and resolution of Claims of any amount, and 
applies in addition to the provisions of Public Contract Code Sections 
20104, et seq. 

 
12.2 Claims Submission.  The following requirements apply to any Claim 

subject to this Article: 
 

(A)   Substantiation. The Claim must be submitted to Owner in writing 
and must include all of the documents necessary to substantiate the Claim 
including the change order request that was rejected in whole or in part, 
and Owner’s rejection.  Any Claim for additional payment must include a 
complete, itemized breakdown of all labor, materials, taxes, insurance, 
and subcontract, or other costs. Substantiating documentation such as 
payroll records, receipts, invoices, or the like, must be submitted in 
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support of each claimed cost. Any Claim for an extension of time or delay 
costs must be substantiated with schedule analysis and narrative 
depicting and explaining claimed time impacts. 
 
(B) Submission Deadlines.   
 

(1)  A Claim must be submitted within 15 days following the date 
that Owner notified Contractor in writing that a request for a change 
in the Contract Time or Contract Price, duly submitted in 
compliance with Article 5 and Article 6, has been rejected in whole 
or in part.  
 
(2)  With the exception of any dispute regarding the amount of Final 
Payment, any Claim must be filed on or before the date of Final 
Payment, or will be deemed waived.  
 
(3)  A Claim disputing the amount of Final Payment must be 
submitted within 15 days of the effective date of Final Payment, 
under Section 8.8, above.   
 
(4)  Strict compliance with these Claim submission deadlines is 
necessary to ensure that any dispute may be mitigated as soon as 
possible, and to facilitate cost-efficient administration of the Project. 
Any Claim that is not submitted within the specified deadlines will 
be deemed waived by Contractor.   

 
12.3 Claims Under $50,000.  For any Claim of less than $50,000.00, Owner 

will respond in writing within 45 days of receipt of the Claim, or may first 
request, in writing, within 30 days of receipt of the Claim, any additional 
documentation supporting the Claim or relating to defenses to the Claim 
that Owner may have against Contractor.  If Contractor fails to submit the 
additional documentation to Owner within 15 days of receipt of Owner’s 
request, the claim will be deemed waived. 

 
(A) Additional Information.  If additional information is thereafter 
required, it may be requested and provided upon mutual agreement of 
Owner and Contractor. 
 
(B) Owner’s Response.  Owner’s written response to the Claim, as 
further documented, will be submitted to Contractor within15 days after 
receipt of the further documentation or within a period of time no greater 
than that taken by Contractor in producing the additional information, 
whichever is greater. 
 
(C) Non-Waiver.  Any failure by Owner to respond within the times 
specified above may not be construed as acceptance of the Claim in 
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whole or in part, or as a waiver of any provision of these Contract 
Documents. 

 
12.4 Claims From $50,000 to $375,000.  For any Claim of over $50,000.00, 

and less than or equal to $375,000.00, Owner will respond in writing within 
60 days of receipt of the Claim, or may request, in writing, within 30 days 
of receipt of the Claim, any additional documentation supporting the Claim 
or relating to the defenses to the Claim that Owner may have against 
Contractor.  If Contractor fails to submit the additional documentation to 
Owner within 30 days of receipt of Owner’s request, the claim will be 
deemed waived. 

 
(A) Additional Information.  If additional information is thereafter 
required, it may be requested and provided upon mutual agreement of 
Owner and Contractor. 
 
(B) Owner’s Response.  Owner’s written response to the Claim, as 
further documented, will be submitted to Contractor within 30 days of 
receipt of the further documentation, or within a period of time no greater 
than that taken by the Contractor in producing the additional information or 
requested documentation, whichever is greater. 
 
(C) Non-Waiver.  Any failure by Owner to respond within the times 
specified above may not be construed as acceptance of the Claim in 
whole or in part, or as a waiver of any provision of these Contract 
Documents. 

 
12.5 Claims Over $375,000.  For any Claim of over $375,000.00, Owner will 

respond in writing within 90 days of receipt of the Claim.  Owner may 
request, in writing, within 45 days of receipt of the Claim, any additional 
documentation supporting the Claim relating to defenses to the Claim that 
Owner may have against the Contractor.  If Contractor fails to submit the 
additional documentation to Owner within 45 days of receipt of Owner’s 
request, the claim will be deemed waived. 

 
(A) Additional Information.  If additional information is thereafter 
required, it may be requested and provided upon mutual agreement of 
Owner and Contractor. 
 
(B) Owner’s Response.  Owner’s response to the Claim, as further 
documented, will be submitted to Contractor within 45 days after receipt of 
the further documentation, or within a period of time no greater than that 
taken by Contractor in producing the additional information or requested 
documentation, whichever is greater. 
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(C) Non-Waiver.  Any failure by Owner to respond within the times 
specified above may not be construed as acceptance of the Claim in 
whole or in part, or as a waiver of any provision of these Contract 
Documents.   

 
12.6 Meet and Confer.  
 

(A) Claims up to $375,000.  For Claims less than or equal to 
$375,000.00, if Contractor disputes the Owner’s written response, or 
Owner fails to respond within the specified time, Contractor must notify 
Owner in writing, either within 15 days of receipt of Owner’s response, or 
within 15 days of Owner’s failure to respond within the specified time, 
respectively, and demand an informal conference to meet and confer for 
settlement of the issues in dispute.  If Contractor fails to dispute Owner’s 
response, in writing, within the specified times, Contractor’s Claim will be 
deemed waived. 
 

(1)  Upon receipt of the demand to meet and confer, Owner will 
schedule the meet and confer conference to be held within 30 days, 
or later if needed to ensure the mutual availability of all of the 
individuals that each party requires to represent its interests at the 
meet and confer conference.   
 
(2)  The meet and confer conference will be scheduled at a location 
at or near Owner’s principal office.   
 
(3)   If the Claim or any portion remains in dispute following the 
meet and confer conference, the parties may agree to mediation, 
as set forth in Section 12.7, below, or if unable to agree, Contractor 
may file a claim as provided in Government Code Section 900 et 
seq. (a “Government Code Claim”). 

 
(B)   Claims over $375,000.  For any Claim greater than $375,000.00, 
if Contractor disputes the Owner’s written response, or Owner fails to 
respond within the specified time, Contractor must notify Owner in writing, 
either within 30 days of receipt of Owner’s response, or within 30 days of 
Owner’s failure to respond within the specified time, respectively, and 
demand an informal conference to meet and confer for settlement of the 
issues in dispute.  If Contractor fails to dispute Owner’s response, in 
writing, within the specified times, Contractor’s Claim will be deemed 
waived.   
 

(1)  Upon receipt of the demand to meet and confer, Owner will 
schedule the meet and confer conference to be held within 60 days, 
or later if needed to ensure the mutual availability of all of the 
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individuals that each party requires to represent its interests at the 
meet and confer conference.   
 
(2)  The meet and confer conference will be scheduled at a location 
at or near Owner’s principal office.   
 
(3)  For any Claim or any portion(s) of a Claim  that remains in 
dispute following the meet and confer conference, the parties agree 
to make a good faith effort to resolve the dispute through mediation 
as a condition precedent to filing a Government Code Claim and 
initiating litigation.   

 
12.7 Mediation and Government Code Claims. 

 
(A)  Mediation.  Mediation under this Article will be scheduled within 60 
days following conclusion of the meet and confer process, with a mediator 
that the parties mutually agreed upon.  The mediation itself may take 
place more than 60 days following conclusion of the meet and confer 
process to ensure the mutual availability of the selected mediator and all 
of the individuals that each party requires to represent its interests. The 
parties must share the costs of mediation equally, except costs incurred 
by each party for representation by legal counsel or any other consultant. 
 
(B)  Government Code Claims. 
 

(1)  Timely presentment of a Government Code Claim is a condition 
precedent to filing any legal action based on or arising from the 
Contract. 
 
(2)  The time for filing a Government Code Claim will be tolled from 
the time the Contractor submits its written Claim pursuant to Section 
12.2, above, until the time that Claim is denied as a result of the 
meet and confer process, including any period of time used by the 
meet and confer process.  If the parties agree to mediation pursuant 
to Section 12.7, below, the time for filing a Government Code Claim 
will be tolled until conclusion of the mediation by impasse. 

 
12.8 Tort Claims.  This Article does not apply to tort claims and nothing in this 

Article is intended nor shall be construed to change the time periods for 
filing tort-based Government Code Claims. 

 
12.9 Arbitration. It is expressly agreed, under California Civil Code Section 

1296, that in any arbitration to resolve a dispute relating to this Contract, 
the arbitrator’s award must be supported by law and substantial evidence.  
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12.10 Damages.  Contractor is not entitled to recovery of any alleged home 
office overhead. The Eichleay Formula may not be used for any recovery 
under the Contract. Contractor is not entitled to consequential damages, 
including home office overhead or any form of overhead not directly 
incurred at the Worksite; lost profits; loss of productivity; lost opportunity to 
work on other projects; diminished bonding capacity; increased cost of 
financing for the Project; extended capital costs; non-availability of labor, 
material or equipment due to delays; or any other indirect loss arising from 
the Contract. 

 
12.11 Multiple Claims.  In the interest of efficiency, Owner, acting in its sole 

discretion, may elect to process multiple Claims concurrently, in which 
case the applicable procedures above will be based on the total amount of 
such Claims rather than the amount of each individual Claim. Any such 
election will not operate to change or waive any other requirements of this 
Article. 

 
 

Article 13 
Suspension and Termination 

 
13.1 Suspension for Cause.   In addition to all other remedies available to 

Owner, if Contractor fails to perform or correct work in accordance with the 
Contract Documents, Owner may immediately order the Work, or any 
portion of it, suspended until the cause for the suspension has been 
eliminated to Owner’s satisfaction.   

 
(A) Failure to Comply.  Contractor will not be entitled to an increase in 
Contract Time or Contract Price for a suspension occasioned by 
Contractor’s failure to comply with the Contract Documents.   
 
(B) No Duty to Suspend.  Owner’s right to suspend the Work will not 
give rise to a duty to suspend the Work, and Owner’s failure to suspend 
the Work will not constitute a defense to Contractor’s failure to comply with 
the requirements of the Contract Documents. 
 

13.2 Suspension for Convenience.  Owner reserves the right to suspend, 
delay, or interrupt the performance of the Work in whole or in part, for a 
period of time determined to be appropriate for Owner’s convenience, and 
not due to any act or omission by Contractor or its Subcontractors.  Upon 
notice by Owner pursuant to this provision, Contractor must immediately 
suspend, delay, or interrupt the Work as directed by Owner.  The Contract 
Price and the Contract Time will be equitably adjusted by Change Order to 
reflect the cost and delay impact occasioned by such suspension for 
convenience. 
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13.3 Termination for Default.  Contractor may be deemed in default for a 
material breach of or inability to perform the Contract, including 
Contractor’s refusal or failure to supply sufficient skilled workers, proper 
materials, or equipment to perform the Work within the Contract Time; 
refusal or failure to make prompt payment to its employees, 
Subcontractors, or suppliers or to correct rejected work; disregard of laws, 
regulations, ordinances, rules, or orders of any public agency with 
jurisdiction over the Project; or if Contractor lacks financial capacity to 
complete the Work within the Contract Time; or is otherwise responsible 
for a material breach of the Contract requirements. 

  
(A) Notice.  Upon Owner’s determination that Contractor is in default, 
Owner may provide Contractor and its surety written notice of default and 
intent to terminate the Contract.   
 
(B) Termination.  Within seven calendar days after notice of intent to 
terminate for default has been given, unless the default is cured or 
arrangements to cure the default have been made and memorialized in 
writing, to Owner’s satisfaction, Owner may terminate the Contract by 
written notice to Contractor with a copy to Contractor’s surety.   
 
(C) Waiver.  Time being of the essence in the performance of the 
Work, if Contractor’s surety fails to arrange for completion of the Work in 
accordance with the Performance Bond, within seven calendar days from 
the date of the notice of termination, Contractor’s surety will be deemed to 
have waived its right to complete the Work under the Contract, and Owner 
may immediately make arrangements for the completion of the Work 
through use of its own forces, by hiring a replacement contractor, or by 
any other means that Owner determines advisable under the 
circumstances.  Contractor and its surety will be jointly and severally liable 
for any additional cost incurred by Owner to complete the Work following 
termination.  In addition, Owner will have the right to use any materials, 
supplies, and equipment belonging to Contractor and located at the 
Worksite for the purposes of completing the remaining Work. 
 
(D) Wrongful Termination.  If a court of competent jurisdiction or an 
arbitrator later determines that the termination for default was wrongful, 
the termination will be deemed to be a termination for convenience, and 
Contractor’s damages will be strictly limited to the compensation provided 
for termination for convenience, in Section 13.4, below. Contractor waives 
any claim for any other damages for wrongful termination including 
consequential damages, lost opportunity costs or lost profits. 

 
13.4 Termination for Convenience.  Owner reserves the right to terminate all 

or part of the Contract for convenience upon written notice to Contractor.  
Upon receipt of such notice, Contractor must immediately stop the Work, 
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comply with Owner’s instructions to protect the completed Work and 
materials, and use its best efforts to minimize further costs.  In the event of 
termination for convenience, the parties agree that the following will 
constitute full and fair compensation to Contractor, and that Contractor will 
not be entitled to any additional compensation: 

 
(A) Completed Work.  The value of its Work satisfactorily 
performed to date, including Project overhead and profit based on 
Contractor’s schedule of values; 
 
(B) Demobilization.  Actual and substantiated demobilization 
costs; and  
 
(C) Markup.  Five percent of the total value of the Work 
performed as of the date of notice of termination or five percent of 
the value of the Work yet to be completed, whichever is less. 

 
13.5 Provisions Remaining in Effect.  Upon termination pursuant to this 

Article, the provisions of the Contract Documents remain in effect as to 
any claim, indemnity obligation, warranties, guarantees, submittals of as-
built drawings, instructions, or manuals, or other such rights and 
obligations arising prior to the termination date. 

 
 

Article 14 
Miscellaneous Provisions 

 
14.1 Assignment of Unfair Business Practice Claims.  Under Public 

Contract Code Section 7103.5, Contractor and its Subcontractors agree to 
assign to Owner all rights, title, and interest in and to all causes of action it 
may have under Section 4 of the Clayton Act (15 U.S.C. Section 15) or 
under the Cartwright Act (Chapter 2 (commencing with Section 16700) of 
Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, services, or materials pursuant to the Contract or 
subcontract.  This assignment will be effective at the time Owner tenders 
Final Payment to Contractor, without further acknowledgement by the 
parties. 

 
14.2 Provisions Deemed Inserted.  Every provision of law required to be 

inserted in the Contract Documents is deemed to be inserted, and the 
Contract Documents will be construed and enforced as though such 
provision has been included.  If it is discovered that through mistake or 
otherwise that any required provision was not inserted, or not correctly 
inserted, the Contract Documents will be amended accordingly. 
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14.3 Waiver.  No waiver of a breach, failure of any condition, or any right or 
remedy contained in or granted by the provisions of the Contract 
Documents will be effective unless it is in writing and signed by the party 
waiving the breach, failure, right, or remedy.  No waiver of any breach, 
failure, right, or remedy will be deemed a waiver of any other breach, 
failure, right, or remedy, whether or not similar, nor will any waiver 
constitute a continuing waiver unless specified in writing by the waiving 
party. 

 
14.4 Titles, Headings, and Groupings.  The titles and headings used and the 

groupings of provisions in the Contract Documents are for convenience 
only and may not be used in the construction or interpretation of the 
Contract Documents or relied upon for any other purpose.   

 

14.5 Statutory and Regulatory References.  With respect to any 
amendments to any statutes or regulations referenced in these Contract 
Documents, the reference is deemed to be the version in effect on the 
date that that bids were due. 
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SPECIAL CONDITIONS 
 

 
1.0 Scope of Work.  Contractor shall install two City furnished Electric Vehicle 
Chargers (ChargePoint Model CT 4000) per the attached Plans and Specifications. The 
Contractor's bid proposal shall include, but not be limited to: all labor, materials, testing, 
taxes, and bonds necessary to install and get operational the two EV chargers as shown 
on the Plans & Specifications, including; trenching, backfilling, conduits, conductors, pull 
boxes, transformer and mounting hardware, testing, mounting EV chargers, signage, 
mobilization, water pollution control, cleanup, and traffic and pedestrian control.  The 
City will cover the cost of the Building Permit, however, the Contractor will be required to 
pull the actual permit and be responsible for obtaining the inspections. 
 
 
2.0 Shop Drawings.  Whenever shop drawings are required by the Contract 
Documents or by Engineer, Contractor shall submit five (5) prints of each shop drawing 
to Engineer.  The term "shop drawing" includes detail design calculations, fabrication 
and installation drawings, lists, graphs, operation instructions, etc.   
 

2.1 If three prints of the drawing are returned to Contractor marked “NO 
EXCEPTIONS TAKEN,” further revision of the drawings will not be required.  If 
one print of the drawing is returned to Contractor marked “REVISE AND 
RESUBMIT,” Contractor shall revise the drawing and resubmit five (5) copies of 
the revised drawing to Engineer.  Owner reserves the right to withhold payment 
due Contractor to cover additional costs of Engineer’s review beyond the second 
submission. 
 
2.2  Fabrication of an item shall not commence before Engineer has reviewed the 
pertinent shop drawings and returned copies to Contractor marked either “NO 
EXCEPTIONS TAKEN” or “MAKE CORRECTIONS NOTED.”   
 
2.3  Revisions indicated on shop drawings are deemed necessary to meet the 
existing requirements of the Contract Documents and shall not be taken as the 
basis of claims for extra work.  Contractor shall have no claim for damages or 
extension of time due to any delay resulting from making the required revisions to 
shop drawings. Engineer’s review of the shop drawings shall not relieve the 
Contractor of responsibility for any errors or omissions contained in the shop 
drawings nor shall such review operate to waive or modify any provision 
contained in the Contract Documents.   

 
3.0 City Provided Water. City shall provide water required for performance of the 
Work. Contractor is responsible for the appropriate disposal of waste water in 
coordination with City personnel.  Contractor shall provide a backflow preventer on all 
point of connections to the City Water System.  All backflow preventers shall be checked 
and approved by the City Water Division. Contractor shall provide a deposit (refundable) 
and make necessary arrangements to pick up a hydrant meter at the Morgan Hill Public 
Works Office.  At the completion of the Project, if the hydrant meter is not returned 
promptly or if it is damaged, Contractor shall forfeit its deposit. 

 
4.0      Equipment.   The Contractor shall provide and use equipment and plants 
suitable to produce the quality of work and materials required by the Contract 
Documents.  Contractor may be required to remove equipment which the Engineer 
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deems unsuitable for the Work. Contractor shall ensure that equipment is operated by 
trained, experienced operators, and at a speed or rate of production not to exceed that 
recommended by the manufacturer.  Any vehicles used to haul materials over existing 
streets and highways shall be equipped with pneumatic tires.  
 
5.0      Lines and Grades.  Engineer shall set the stakes or marks necessary to 
establish the lines and grades required for the completion of the Work in accordance 
with the Contract Documents. Contractor shall give at least two (2) working days notice 
to Engineer of the need for setting any lines and grades.  
 

5.1    Distances and measurements are given and will be made in a horizontal 
plane.  Grades are given from the top of stakes or nail unless otherwise noted.  
Three consecutive points shown on the same rate of slope must be used in 
common in order to detect any variation from a straight grade.  Any variation from 
a straight grade, straight slope or line, must be reported to the Engineer.  If such 
discrepancy is not reported to the Engineer, the Contractor shall be responsible 
for any error in the finished work.  
 
5.2   The Contractor shall preserve all stakes and points set for lines, grades or 
measurements of the work in their proper places until authorized by the Engineer 
to remove them.  All expense incurred by replacing stakes that have been 
removed without proper authority may be deducted from any payment due to the 
Contractor. 

 
6.0 Disposal of Materials Outside of Street Right-of-Way.  Unless otherwise 
specified in the Specifications or Supplemental General Conditions, Contractor is solely 
responsible for disposing of materials outside the street right-of-way and for all 
associated costs.  Before disposing materials outside the street right-of-way, Contractor 
shall 1) obtain a written release from the property owner releasing Owner from any and 
all responsibility in connection with the disposal of material on that property; and 2) 
obtain permission from the Engineer to dispose of the material at the permitted location. 
 
7.0 Emergency Contact.  Prior to the commencement of Work on the Project, 
Contractor shall provide contact information to Engineer for the person designated by 
Contractor to respond to any emergency that arises on the Worksite during the course of 
the Project.  That person shall be responsible for responding to the Worksite within thirty 
(30) minutes following notification of an emergency by the City’s Police or Fire 
Department, regardless of the time of day. 
 
8.0 Right-of-Way.  Owner shall provide the right-of-way for performance of the 
Work. Contractor is solely responsible for any additional area required outside of the 
designated the right-of-way, unless otherwise provided in the Contract Documents. 
 
9.0 Environmental Control.  Contractor shall not pollute any drainage course or its 
tributary inlets with fuels, oils, bitumens, acids, insecticides, herbicides or other harmful 
materials.  Contractor and its subcontractors shall at all times in the performance of the 
Work comply with all applicable federal, state, and local laws and regulations concerning 
pollution of waterways.  
 
10.0 Use of Explosives.  When the use of explosives is necessary for the 
prosecution of the Work, Contractor shall ensure that they are used with the utmost care 
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to avoid endangering persons or property.  All explosives shall be used and stored in 
strict accordance with all applicable federal, state, and local laws and regulations. 
 
11.0      Attorneys’ Fees.  If any legal action or proceeding is brought between Owner 
and Contractor arising out of, relating to or seeking the interpretation or enforcement of 
the terms of these Contract Documents, the prevailing party will be entitled to 
reasonable attorneys’ fees and costs, including the attorneys’ fees and costs for any 
arbitration, appeal, or enforcement of judgment. 

 
12.0 Authorized Work Days and Hours.  
 

12.1 Authorized Work Days. Except as expressly authorized in writing by 
Owner, Contractor is limited to performing Work on the Project on the following 
days of the week, excluding holidays observed by Owner: (Monday through 
Friday) 
 
12.2 Authorized Work Hours.  Except as expressly authorized in writing by 
Owner, Contractor is limited to performing Work on the Project during the 
following hours: (7:30am-5pm) 

 
13.0 Change Order Limitation.  The total dollar value of Change Orders for this 
Contract may not exceed ten percent (10%) of the original Contract Price.  

 
14.0 Pre-Construction Conference.  Contractor will attend the Pre-Construction 
Conference, during which Construction Manager will review the Contract administration 
procedures and Project requirements. 
 
15.0 Contractor’s Construction Schedule.  Engineer/City Inspector will review 
Contractor’s construction schedules and will verify that each schedule is prepared in 
accordance with the requirements of the Contract Documents. 
 
16.0 Student Security.  Pursuant to Education Code Section 45125.2, student safety 
must be secured by implementation of one or more of the following methods: 

16.1 The installation of a physical barrier at the Worksite to limit contact with 
students. 
 
16.2 Continual supervision and monitoring of all employees of Contractor or its 
Subcontractors by an employee of Contractor whom the Department of Justice 
has ascertained has not been convicted of a violent or serious felony (as defined 
in Penal Code Sections 667.5(c) and 1192.7(c), respectively). 
 
16.3 Surveillance of the employees by authorized school personnel. 
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BASIC ELECTRICAL SPECIFICIFICATIONS 

 
PART 1-GENERAL 

1.1 WORK INCLUDED 

A. Work included in this Section:  All materials, labor, equipment, services, and 
incidentals necessary to install the Electrical Work as shown on the drawings and 
as specified hereinafter, including, but not limited to the following: 

1. New Panel, Transformer, and Feeders. 

2. City Furnished EV Charger Stations (2) and New signage. 

3. Branch circuit wiring, wiring devices and connections to all equipment requiring 

electrical service. 

4. All required incidental work, such as wall penetrations and electrical testing. 

5. Any other electrical work as might reasonably be implied as required, even 

though not specifically mentioned herein or shown on the drawings. 

6. It is the intent of the drawings and specifications that systems be complete and, 

except as otherwise noted, be ready for operation. 

 

1.2 INCORPORATED DOCUMENTS 

A. Requirements of the General Conditions, Supplementary Conditions, and Division 1 

Sections apply to all work in this Section, unless modified herein. 

B. Published specifications, standard tests or recommended methods of trade, industry 

or government organizations apply to work of this Section where cited by 

abbreviations noted below, unless modified herein. 

1. 2013 California Code of Regulations. 

2. 2013 California Building Standards Administrative Code, Part 1, Title 24, C.C.R. 

3. 2013 California Building Code (CBC), Part 2, Title 24, C.C.R. (Based on 

2012 International Building Code with 2013 California Amendments). 

4. 2013 California Electrical Code (CEC), Part 3, Title 24, C.C.R. (Based on 

2011 National Electrical Code with 2013 California Amendments). 

5. 2013 California Fire Code (CFC), Part 9, Title 24, C.C.R. (Based on 

2012 International Fire Code with 2013 California Amendments). 

6. 2013 California Green Building Standards (CALGreen) Code, Part 11. 

7. American Society of Civil Engineers 7-10 (ASCE/SEI), Minimum Design Loads 

for Buildings and Other Structures. 

8. Underwriters' Laboratories, Inc. (UL).Local Utility Company regulations. 

C. All State and Municipal Codes and Ordinances. 

 

1.3 CONDITIONS AT SITE: 

A. Visit to site is required of all bidders prior to submission of a bid. All will be held to 
have familiarized themselves with all discernible conditions and no extra payment 
will be allowed for work required because of these conditions, whether specifically 
mentioned or not. 

B. Lines of other services that are damaged as a result of this work shall promptly be 

repaired at no expense to the City to the complete satisfaction of the City. 
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1.4 QUALITY ASSURANCE 

A. Conformance: 

1. All work shall conform to the applicable requirements of Article 1.03 above. 

2. The Contractor shall notify the City, prior to submission of bid, about any part of 

the design, which fails to comply with abovementioned requirements. 

3. If after contract is awarded, minor changes and additions are required by 

aforementioned authorities, even though such work is not shown on drawings or 

covered in the specifications, they shall be included at Contractor's expense. 

B. Coordination: 

1. The Contractor shall become familiar with the conditions at the job site, and with 
the drawings and specifications and plan the installation of the electrical work to 
conform with the existing conditions and that shown and specified so as to 
provide the best possible assembly of the combined work of all trades. 

2. The Contractor shall work out in advance all "tight" conditions, involving all 
trades and if found necessary, supplementary drawings shall be prepared by this 
Contractor, for the City's approval, before work proceeds in these areas.  No 
additional costs will be considered for work, which must be relocated due to 
conflicts with the work of other trades. 

 

1.5 SUBMITTALS 

A. Product Data: 

1. Within 15 days after award of the Contract, submit: 

a. Complete electrical systems material list of all items proposed to be furnished 
and installed under this Division.  Provide manufacturers data sheets for all 
devices, raceways, boxes, equipment, and related products to be used for the 
Division 26 work. 

b. Manufacturers' specifications and other data required demonstrating 

compliance with the specified requirements. 

c. Manufacturers' recommended installation procedures which, when approved 

by the City, shall become the basis for inspecting and accepting or rejecting 

actual installation procedures used on the work. 

d. Cost breakdown for all items of work involved. 

2. Shop Drawings:  Furnish shop drawings and/or equipment cuts for the 

following: 

a. EV Charging Stations, ChargePoint CT4000 single series.  

b. Panelboard and transformer.  Panelboard submittals shall include diagrams 
of the circuit breaker arrangements in the panels.  Arrange circuit breakers in 
panels exactly as shown on the panel schedules in the construction 
documents. 

3. Test Reports: 

a. Factory Tests:  As specified for specific equipment. 

b. Field Tests:  Performance tests as specified for specific equipment. 

c. Megger Tests:  As specified under TESTING. 

d. When series rated circuit breakers are used, provide a letter from the 

manufacturer of the equipment confirming that U.L. series rating exists for 

all protective devices. State the available fault current from the Utility 
Company and indicate that the overcurrent devices exceed the available fault 
current at the respective point of protection. 

4. Record Documents: "As-builts": As specified under Paragraph 3.2 of this Section. 
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1.6 DELIVERY, STORAGE AND HANDLING 

A. Protection:  Use all means necessary to protect the materials of this Section 

before, during, and after installation and to protect the work and materials of all 

trades. 

B. Delivery and Storage: Deliver all materials to the job site in their original containers 
with all labels intact and legible at time of use.  Store in strict accordance with 
approved manufacturers' recommendations. 

C. Replacements:  In the event of damage, immediately make all repairs and 

replacements necessary to the approval of the City and at no additional cost to the 

City. 

D. This Contractor shall personally, or through an authorized representative, check all 
materials upon receipt at jobsite for conformance with approved shop drawings 
and/or plans and specifications. 

 

1.7 SCHEDULING/SEQUENCING 

A. Place orders for all equipment in time to prevent any delay in construction schedule or 
completion of project. If any materials or equipment are not ordered in time, additional 
charges made by equipment manufacturers to complete their equipment in time to 
meet the construction schedule, together with any special handling charges, shall be 
borne by this Contractor. 

 

1.8 REQUIREMENTS 

A. The contract drawings indicate the extent and general arrangements of the conduit 
wiring systems, etc.  If any departures from the contract drawings are deemed 
necessary by the Contractor, details of such departures and the reasons therefore 
shall be submitted as soon as practicable, and within fifteen (15) days after award of 
the electrical contract. 

B. Unless material list and data is received as a complete and all inclusive submittal 
within the stipulated time all items shall be provided as specified, with no deviations 
permitted. 

C. Any and all additional costs incurred by the substitution of electrical material or 
equipment, or installation thereof, whether architectural, structural, plumbing, 
mechanical or electrical, shall be borne by the Contractor under this Section. 

D. Burden of proof of equality of any substitution for a specified product is the 

responsibility of this Contractor. 

E. Where required by City to ascertain equality of substitute product, Contractor may be 

requested to provide the specified item and the submitted substitution for 

comparison, at no additional cost to the City. 

 

1.9 DESCRIPTION OF WORK 

A. This project involves work at an existing building and site.  As such, the project 

scope for this contractor will include all associated electrical system upgrades and 

modifications at the existing site. The intent is that all systems will be complete and 

functional at the completion of this contract and that all old systems, equipment, 

feeders, circuits, wiring, and related devices (no longer used) be completely and 

neatly removed.  Where discrepancies between the drawings and existing 

conditions are noted, the project manager shall be notified immediately for 
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resolution. 

B. The electrical work will include (and require) exploration and other field work on a 

daily basis to complete the new designed equipment and connections within the 

constraints of the existing building and existing site conditions. 

C. The contractor shall include as part of the base bid, sufficient labor hours to provide 
such exploration and field work throughout the duration of the project. Change 
orders for misc. coordination of existing conditions will not be approved unless 
specific and latent conditions are uncovered that warrant such additional 
compensation or require additional work not shown on the plans or implied by the 
designed conditions. Contractor is to assume that when trenching the new conduit 
runs, there will be utility crossings that are not shown on the Plans, such as 
irrigation lines, exterior lighting and solar conduits, gas, water and electrical. 
Contractor shall locate these utilities prior to excavation of new conduits.  

 

1.10 GUARANTEE 

A. This Contractor shall guarantee that all work executed under this Section will be free 
from defects of materials and workmanship for a period of one (1) year or as per the 
General Conditions of this project, whichever is longer.  Dates shall be from the date 
of final acceptance of the building.  The contractor shall further guarantee that he will, 
at his own expense, repair and replace all such defective work, and all other work 
damaged thereby, which becomes defective during the term of the guarantee.  Such 
repair or replacement shall be guaranteed for one (1) year from the date of repair or 
replacement. (see warranty bond section) 

 

1.11 PERMITS AND INSPECTIONS 

A. This Contractor shall arrange for and obtain all required inspections. 

B. The City shall pay for all required permits. 

C. Do not allow or cause any of the work to be covered or enclosed until it has been 

tested and/or inspected. 

 

1.12 IDENTIFICATION 

A. Switchboards, feeder circuit breakers in switchboards, panels, disconnect switches, 
transformers, cabinets, and other apparatus used for the operation of, or control of 
circuits, appliances or equipment, shall be properly identified by means of engraved 
laminated plastic descriptive nameplates mounted on apparatus using stainless steel 
screws.  Nameplates shall have white letters with black background and be submitted 
to the City for approval. Cardholders in any form are not acceptable. 

B. Each branch circuit of panel boards to have a permanently fixed number with load 
directory, mounted under celluloid on inside of cabinet door, showing circuit numbers 
and typewritten description of equipment supplied by breakers. 

PART 2 - PRODUCTS 

 

2.1 GENERAL 

A. Refer to applicable Division 26 Sections for complete products specifications. 

2.2 MATERIALS 

A. Materials of the same type or classification, used for the same purpose, shall be 
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the product of the same manufacturer. 

 

 

2.3 ACCEPTABLE MANUFACTURERS 

A. Materials shall be of make mentioned elsewhere in this specification. All materials 
shall be the best of their several kinds, perfectly new and approved by the 
Underwriters' Laboratories. 

B. Where material, equipment, apparatus or other products are specified by 
manufacturer, brand name, type or catalog number, such designation is to establish 
standards of desired quality, style and utility and shall be the basis of the bid. 
Materials so specified shall be furnished under the contract unless changed by written 
approval of the City. Where two or more designations are listed, choice shall be 
optional with this Contractor, but this Contractor must submit his choice for final 
approval. 

 

2.4 POSTED OPERATING INSTRUCTIONS 

A. Furnish approved operating instructions for systems and equipment where indicated 
in the technical sections for use by operation and maintenance personnel.  The 
operating instructions shall include wiring diagrams, control diagrams, and control 
sequence for each principal system and equipment.  Print or engrave operating 
instructions and frame under glass or in approved laminated plastic. Post instructions 
as directed.  Attach or post operating instructions adjacent to each principal system 
and equipment including startup, proper adjustment, operating, lubrication, shutdown, 
safety precautions, procedure in the event of equipment failure, and other items of 
instruction as recommended by the manufacturer of each system or equipment.  
Provide weather-resistant materials or weatherproof enclosures for operating 
instruction exposed to the weather.  Operating instruction shall not fade when 
exposed to sunlight and shall be secured to prevent easy removal or peeling. 

 

2.5 CATALOGED PRODUCTS/SERVICE AVAILABILITY 

A. Materials and equipment shall be current products by manufacturers regularly 
engaged in the production of such products.  Products shall have been in satisfactory 
commercial or industrial use for 2 years prior to bid opening. The 2-year period shall 
include applications of equipment and materials under similar circumstances and of 
similar size.  The 2-year period shall be satisfactorily completed by a product for sale 
on the commercial market through advertisements, manufacturers' catalogs, or 
brochures.  Products having less than a 2-year field service record will be acceptable 
if a certified record of satisfactory field operation for not less than 6,000 hours, 
exclusive of the manufacturers' factory or laboratory tests, is furnished. The 
equipment items shall be supported by service organizations which are reasonable 
convenient to the equipment installation in order to render satisfactory service to the 
equipment on a regular and emergency basis during the warranty period of the 
contract. 

PART 3 - EXECUTION 

 

3.1 INSPECTION 

A. Examine the areas and conditions under which the work of this Section will be 
installed.  Correct conditions detrimental to the proper and timely completion of the 
Work. Do not proceed until unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Drawings: 

1. The general arrangement and location of wiring and equipment is shown on the 
electrical drawings and shall be installed in accordance therewith, except for 
minor changes required by conflict with the work of other trades. 

2. The Contractor shall coordinate and verify all device or equipment mounting 

requirements with the devices or equipment to be installed, prior to rough in. 

3. Drawings indicate the circuit and panel which supplies each device or fixture. 
Provide and install conduit and conductors to make all connections from panel to 
nearest device and from first device to additional devices on same circuit. 
Conduit size and fill shall satisfy NEC requirements.  Two or three different 
phases supplied by a 3-phase panel may share a single neutral only if circuit 
positions are adjacent in  the panel. Do not exceed 4 #12 or 3 #10 conductors in a 
½" conduit, 7 #12 or 5 #10 in a 3/4" conduit, and 11 #12 or 9 #10 in a 1" conduit, 
unless otherwise noted.  Provide common handle-tie on breakers for multi-wire 
branch circuits (with common neutral), per NEC.  If more than three current 
carrying conductors are installed in one conduit, conductor size shall be increased 
as required per NEC.  Do not share neutrals for branch circuit runs to electronic 
equipment or where noted on the drawings. 

4. Maintain "as-built" records at all times, showing the exact location of concealed 
conduits and feeders installed under this contract, and actual numbering of each 
circuit. Upon completion of work and before acceptance can be considered, this 
Contractor must forward to City, updated CAD files, corrected to show the 
electrical work as actually installed. 

B. Measurements:  Before ordering any material or closing in any work, verify all 
measurements on the job.  Any differences found between dimensions on the 
drawings and actual measurements shall be brought to the City's attention for 
consideration before proceeding. 

 

3.3 FIELD QUALITY CONTROL 

A. All workmanship shall be first class and carried out in a manner satisfactory to and 

approved by the City. 

B. This Contractor shall personally, or through an authorized and competent 
representative, constantly supervise the work and so far as possible keep the 
same foreman and workmen on the job throughout. 

 

3.4 COORDINATION 

A. In electrical rooms, Contractor is responsible for installation of electrical equipment 
within the space provided.  Contractor shall provide ¼" scale plans of electrical room 
layouts, and elevations of steel channel supports (where used or required) of electrical 
equipment for review and approval prior to any installation or rough-in 

 

3.5 ADJUSTING AND CLEANING 

A. All electrical equipment, including existing equipment not "finish painted" under 

other sections, shall be touched up where finished surface is marred or damaged. 

B. All equipment, lighting fixtures, etc., shall be left in clean condition, with all shipping 

and otherwise unnecessary labels removed there from. 
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3.6 SCHEDULES 

A. Coordination:  Coordinate installation of electrical items with the schedule for other 

work to prevent unnecessary delays in the total Work. 

 

3.7 WARNING SIGN MOUNTING 

A. Provide the number of signs required to be readable from each accessible side, 

but space the signs a maximum of 30 feet apart. 

 

3.8 PAINTING OF EQUIPMENT 

A. Factory Applied:  Electrical equipment shall have factory-applied painting systems 

which shall, as a minimum, meet the requirements of NEMA ICS 6 
corrosion-resistance test, except equipment specified to meet requirements of ANSI C37.20 
shall have a finish as specified in ANSI C37.20. 

B. Field Applied: Paint electrical equipment as required to match finish or meet safety 

criteria.  Painting shall be as specified in the respective equipment section. 

 

3.9 TESTS 

A. Testing and inspection:  See Section 26 08 00 - Testing. 

 

 

END OF SECTION 
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ELECTRICAL TESTING  

PART 1-GENERAL 

A. Work Included in This Section:  All materials, labor, equipment, services, and 
incidentals necessary to perform the testing and inspection of the electrical work, 
including but not limited to the general systems noted below: 

1. Grounding System. 

2. Distribution System. 

3. EV Chargers 

B. Any other electrical work as might reasonably be implied as required, even though 

not specifically mentioned herein or shown on the drawings. 

C. All work shall comply with Sections 26 05 00 and 26 27 00. 

D. In addition to the general system tests and inspections indicated above, the Contractor 
shall perform the following specific tests and inspections with certified and calibrated 
testing equipment: 

1. System Grounding 

2. Feeders 

E. The purpose of these tests is to assure that all tested electrical equipment is 
operational and within industry and manufacturer's tolerances and is installed in 
accordance with design specifications. 

 

1.2 APPLICABLE CODES, STANDARDS, AND REFERENCES 

A. All inspections and tests shall be in accordance with the International Electrical 
Testing Association - Acceptance Testing Specifications ATS-2009 (referred to 
herein as NETA ATS-2009). 

 

1.3 QUALIFICATIONS 

A. Qualifications of the Contractor shall be as listed in NETA ATS-2009. 

 

PART 2 - PRODUCTS 

2.01  THIS ARTICLE DOES NOT APPLY TO TESTING.  

PART 3 - EXECUTION 

3.1 GENERAL 

A. Final test and inspection to be conducted in presence of the Authority having 
Jurisdiction  (AHJ).  Test shall be conducted at the expense of, and managed by, the 
Contractor, at a mutually agreed time. Submit written test report of all tests, with test 
result values and overall outcome. 

B. All portions of the new electrical installation shall be inspected and tested to ensure 

safety to building occupants, operating personnel, conformity to code authorities and 

Contract Documents, and for proper system operation. 

 

3.2 INSPECTIONS AND TESTS 

A. Tests:  Field tests shall be performed and reports submitted, as per Section 26 05 

00, Part 1. 
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1. Final Inspection Certificates:  Prior to final payment approval, deliver to the City, 
with a copy to the Engineer, signed certificates of final inspection by the 
appropriate local authority having jurisdiction. 

B. Grounding System: 

1. All ground connections shall be checked and the entire system shall be 

checked for continuity. 

2. Ground tests shall meet or exceed the requirements of the National Electric Code. 

C. Power Distribution System: 

1. Test main switchboard, panel boards, and transformers for grounds and shorts 
with mains disconnected from feeders, branch circuits connected and circuit 
breakers closed, all fixtures in place and permanently connected and grounding 
jumper to neutral lifted and with all wall switches closed. 

2. Test each individual circuit at each panelboard with equipment connected for 

proper operation. Inspect the interior of each panel. 

3. Check verification of color coding, tagging, numbering, and splice make-up. 

4. Verify that all conductors associated with each circuit are in same conduit. 

5. Demonstrate that all equipment operates satisfactorily and as called for. 

6. Perform megger tests of all new distribution system feeders prior to energizing. 
All Cables failing megger tests or with evidence of damage shall be removed and 
replaced in their entirety (no splices), at no cost to the City.  Damaged cables 
may not be field repaired without specific approval of the Engineer. 

D. EV Chargers: Verify and test all equipment, components, and devices for proper 

operation and function, per manufacturer's recommendations. 

 

 

END OF SECTION 
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BASIC ELECTRICAL MATERIALS AND METHODS  

 

PART 1 - GENERAL 

1.1 WORK INCLUDED 

A. Work included in this Section:  All materials, labor, equipment, services, and 
incidentals necessary to install the electrical work as shown on the drawings and as 
specified hereinafter, including but not limited to the work listed below: 

1. Raceways, feeders, branch circuit wiring, and connections to all equipment 

requiring electric service. 

B. Any other electrical work as might reasonably be implied as required, even though 

not specifically mentioned herein or shown on the drawings. 

C. All work shall comply with Section 26 05 00. 

1.2 SUBMITTALS 

A. Comply with the provisions of Section 26 05 00. 

PART 2 - PRODUCTS 

2.1 ACCEPTABLE MANUFACTURERS 

A. Refer to Section 26 05 00, Basic Electrical Requirements, Part 2 - Products. 

B. List of Equipment Manufacturers: 
 

Conduit and Conduit Fittings 

Allied Tube and Conduit, Wester Tube and Conduit, LTV Steel Tubular, National 
Electric Products, AFC, Republic Steel Corporation, Rome Cable Corporation, United 
States Steel Corporation, Killark Electric Manufacting Company, Raco, VAW 
Aluminum Company, Bridgeport, Steel City, Thomas & Betts, Carlon, O.Z. Gedney, 
Appleton, Regal. 

 

Wire and Cable (600V) 

American Wire Company, General Wire and Cable Corporation, Okonite Company, 

Rome Cable Corporation, Cerrowire, American Insulated Wire, AFC Cable Systems, 

Essex, Simplex Wire and Cable Company, Southwire. 
 

Solderless Lugs and Grounding Connections 

Burndy Engineering Company Inc, O.Z. Gedney Company Inc, Penn Union Electric 

Corporation, Thomas and Betts Company Inc. 

 

Pull Boxes, Gutters, Special Cabinets 

Square D Company, Columbia Electric Manufacturing Company, General Electric 

Company, Westinghouse Electric Corporation, Circle Awalt. 
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2.2 MATERIALS 

A. Raceways:   Only the raceways specified below shall be utilized on this project. 
Substitutions shall be pre-approved in writing.  All bare conduit ends (stub-ups or 
stub-outs) shall be provided with bushed ends or manufactured insulated throat 
connectors: 

1. Rigid Type - hot dip galvanized or sherardized steel, use on all exterior locations, 
below grade or in concrete slab, with completely watertight, threaded fittings 
throughout.  Compression fittings are not acceptable. 

a. All rigid steel conduit couplings and elbows in soil or concrete or under 
membrane to be ½ lap wrapped with Scotch #50 tape and threaded ends 
coated with T&B #S.C.40 rust inhibitor prior to installation of couplings. 

b. ½ lap wrapp all rigid steel conduit stub-ups from slab or grade to 6" above 

finished grade level with Scotch #50 tape. 

2. In lieu of rigid steel conduit for power and control raceways and branch circuit 
conduits in soil or concrete slabs, "Schedule 40" PVC with Schedule 80 PVC 
conduit elbows and stub-ups may be used with code size (minimum No. 12) 
ground wire. A “stub-up” is considered to terminate 6" above the finished 
surface. 

a. Schedule 80 PVC conduit shall be used in all concrete footings or foundations 

and to 18" of either side of footings or foundation walls. 

b. Where schedule 80 PVC is coupled to schedule 40 or other raceways with 
differing interior dimensions, each end shall be reamed with a reaming tool 
to reduce the edge profile for protection of the passing conductors during the 
pull. 

3. Electrical metallic tubing shall be used exposed in interior electrical and 
mechanical rooms, in interior unfinished spaces, and in interior concealed and 
furred spaces, made up with steel watertight or steel set screw type fittings and 
couplings. Set screws shall have hardened points.  Cast fittings are 
unacceptable. 

4. Use flexible conduit for all transformer connections, provided with code size bare 

ground wire in all flexible conduit. 

5. All conduit cuts (factory or field cut) shall be perfectly square to the length of the 
conduit and cut ends shall be reamed with a reaming tool to provide a smooth 
edge to the passing conductors and to remove all burs and scrapes. Use of a 
hand file is not acceptable. 

6. Conduit bends - long radius. 

7. To facilitate pulling of feeder conductors, install junction boxes as shown or 

required. 

8. Minimum cover of conduits in ground outside of building - 18 inches, unless 

otherwise noted. 

B. Pull boxes:  All site pull boxes shall be flush in-ground concrete, with engraved covers 
identifying service use (i.e. electrical).  Boxes shall be Nema 250, Type 6, outside 
flanged, with recessed cover for flush mounting, by Christy or equal, with required 
depth to provide box and conduit depths shown or required. 

1. All covers to be completely flush with finished adjacent surfaces. 

C. Wire and Cable (line voltage and signal systems): 
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1. 600-volt class where used for or run with line voltage power wiring, insulation 
color coded, minimum No. 12 awg for power branch circuits, No. 14 for power 
control circuits, and wiring size and type as directed by signal system 
manufacturer for each signal system. 

2. All conductors shall be copper. 

3. Size and insulation type: 

a. Standard locations:  #12 to #1 AWG: THWN for wet locations and THHN for 
dry locations.  #1/0 through #4/0 AWG: XHHW  (55 Mils). 250MCM and 
larger: XHHW (65 Mils). All wire sizes used shall be based on a 75 degree 
insulation rating, unless specifically used with 90 degree rated breakers and 
devices. 

b. All wiring (power and signal) installed underground between buildings, or in 

wet or damp locations, shall be outside listed and rated for wet locations. 

4. Conductors No. 8 and larger and as otherwise noted on drawings shall be 

stranded.  Conductors No. 10 and smaller shall be solid. 

5. Install all wiring branch circuits and feeders (low voltage and line voltage) in 
conduit unless noted otherwise in the drawings.  Contractor shall mandrel all 
feeders and pass a "sock" (or utilize other suitable means) through each 
raceway prior to pull to remove all water and construction debris. All raceways 
shall be completely clear of any obstructions or debris and all cut ends shall be 
reamed, prior to pull. Utilize pulling compound on all runs to insure minimum 
friction and pulling tension. 

6. Megger test all feeders prior to energizing.  See section 26 08 00 for 

additional information. 

7. Approximately balance branch circuits about the neutral conductors in panels. 

8. Connections to devices from "thru-feed" branch circuit conductors to be made 

with pigtails, with no interruption of the branch circuit conductors. 

9. Neutral conductor identified by white outer braid, with different tracers of "EZ" 
numbering tags used where more than one neutral conductor is contained in a 
single raceway. 

10. Neatly arrange and "marlin" wires in panels and distribution panelboards with "T 

and B Ty-rap" or approved equal plastic type strapping. 

11. All wire and cable shall bear the Underwriters' Label, brought to the job in 

unbroken packages; wire color-coded as follows: 
 

Voltage Phasing A B C N 

120/208 3PH4W Black Red Blue White 

2083PH 3W Black Red Blue -- 

277/480 3PH4W Brown Orange Yellow White 

4803PH 3W Brown Orange Yellow -- 

12. The equipment grounding conductor shall be insulated copper; where it is 
insulated, the insulation shall be colored green. 

13. Label each wire of each electrical system in each pull box, junction box, outlet 

box, terminal cabinet, and panelboard in which it appears with "EZ" numbering 

tags indicating the connected circuit numbers. 

14. Install feeder cables in one continuous section unless splices are approved by 
Architect.  Exercise care in pulling to avoid damage or disarrangement of 
conductors, using approved grips.  No cable shall be bent to smaller radius than 



 BASIC ELECTRICAL MATERIALS AND METHODS 

Page 13 of 13 

 

  

 

 

the spool on which it was delivered from the manufacturer. Color code feeder 

cables at terminals.  Provide identifying linen tags in each pullbox. 

D. Lugs and Connectors:  Thomas and Betts "lock-tite", for No. 4 and larger 

wire; 3M "Scotchlock" fixed spring screw-on type wire connectors with 

insulator for No. 6 and smaller wire. 

1. All splices shall be made up with screw-on type connectors - no plug-in or 
push-in style connectors acceptable. Wires shall be solidly twisted together with 
electricians pliers before screw-on connector is installed to ensure a proper 
connection in the event of wire nut failure. No exceptions. 

2. Connectors listed or labeled for “no wire twisting required” are not an  

acceptable substitute for actual wire twisting. 

3. Utilize porcelain type connectors in all high temperature 

environments (above 105 degrees Celsius). 

E. Splice Insulation:  "Scotch" electrical tape with vinyl plastic backing or 

rubber tape with protective friction tape for interior work. 

1. Splices in electrical cables of 600 volt insulation class in underground 
system duct shall be made only in accessible locations such as 
pullboxes, light pole handholes, etc., using a compression connector on 
the conductor and by insulating and waterproofing (for exterior and 
underground locations) by one of the following methods: 

a. Cast type splice insulation shall be provided by means of a 
molded casting process employing a thermosetting epoxy resin 
insulating material which shall be applied by a gravity poured 
method or by a pressure injected method.  The component 
materials of the resin insulation shall be in a packaged form 
ready for convenient mixing after removing from the package. 
Do not allow the cables to be removed until after the splicing 
material has completely set. 

b. Gravity poured method shall employ materials and equipment 
contained in an approved commercial splicing kit which includes 
a mold suitable for the cables to be applied.  When the mold is in 
place around the joined conductors, the resin mix shall be 
prepared and poured into the mold.  Do not allow cables to be 
moved until after the splicing materials have completely set. 

F. Identification:  Refer to Section 26 05 00. 

PART 3 - EXECUTION 

3.1 REFER TO BASIC ELECTRICAL REQUIREMENTS - SECTION 26 05 00 

FOR WORK UNDER THIS SECTION. 

 

3.2 TESTS 

A. Testing and Inspection:  See Section 26 08 00 - Testing. 

END OF SECTION 


